



0072877

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

3100 Port of Benton Blvd • Richland, WA 99354 • (509) 372-7950

May 14, 2007

Mr. Matthew S. McCormick
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIN: A5-11
Richland, Washington 99352

Re: Completion of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-083-32, "Complete Closure of the Plutonium Finishing Plant 241-Z TSD Unit," due September 30, 2011

Dear Mr. McCormick:

The Department of Ecology received a letter (07-AMCP-0159) dated April 4, 2007, from the United States Department of Energy (USDOE). This letter notified Ecology of the completion of the Tri-Party Agreement Interim Milestone M-083-32, "Complete Closure of the Plutonium Finishing Plant 241-Z TSD Unit." Ecology received the closed Part A, Form 3 for the 241-Z unit on April 10, 2007.

Based on the information provided in this milestone completion letter, Ecology concurs that Interim Milestone M-083-32 has been completed.

If you have any questions, please call Jeff Ayres at 372-7881 or me at 372-7885.

Sincerely,

Rick Bond
Transition Project Manager
Nuclear Waste Program

ja/pll

cc: Dennis Faulk, EPA
Ellen Mattlin, USDOE
Andrea Hopkins, FH
Stuart Harris, CTUIR
Gabriel Bohnce, NPT

Russell Jim, YN
Todd Martin, HAB
Ken Niles, ODOE
Administrative Record: M-083-32
Environmental Portal

RECEIVED
MAY 15 2007
EDMC

