




Change Number B-05-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 0073367 June 14, 2007
Originator K. D. Leary		Phone 509-373-7285
Class of Change		
<input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title		
Delete the 216-U-12 Crib from Appendix B of the Tri-Party Agreement Action Plan.		
Description/Justification of Change		
<p>Appendix B of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) contains the listing of Treatment, Storage, or Disposal (TSD) groups/units. Historical records were assembled, and an individual was interviewed who was a process engineer in the UO3 building during 1987. The interview and the records (engineering log books, operations log books, official correspondence, a plant operating procedure, a temporary work procedure, and a work plan) demonstrate that hazardous waste was not discharged to the 216-U-12 crib after July 27, 1987. The agreed upon date between Ecology and DOE when the mixed waste rule applies is August 19, 1987. Therefore, the 216-U-12 Crib should be reclassified as a RCRA Past Practice (RPP) site and not a Treatment, Storage, or Disposal (TSD) site.</p> <p>Modifications to Tri-Party Agreement Appendix B are included on page 2 of this change request.</p>		
Impact of Change		
This is an administrative change modifying Appendix B of the Tri-Party Agreement; there is no impact to Tri-Party Agreement milestones or schedule.		
Affected Documents		
The Hanford Federal Facility Agreement and Consent Order, as amended, Hanford Facility Part A Permit Application, Groundwater Monitoring Plan for the 216-U-12 Crib, Waste Information Data System for 216-U-12 Crib, the 200-UW-1 Record of Decision and Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).		
Approvals <div style="display: flex; justify-content: space-between;"> <div style="width: 30%;">  DOE </div> <div style="width: 30%;"> 7/18/07 X Date </div> <div style="width: 30%;"> Approved _____ Disapproved _____ </div> </div> <div style="display: flex; justify-content: space-between;"> <div style="width: 30%;">  EPA </div> <div style="width: 30%;"> 7/19/07 X Date </div> <div style="width: 30%;"> Approved _____ Disapproved _____ </div> </div> <div style="display: flex; justify-content: space-between;"> <div style="width: 30%;">  Ecology </div> <div style="width: 30%;"> 7/19/07 X Date </div> <div style="width: 30%;"> Approved _____ Disapproved _____ </div> </div>		Page 1 of 2

RECEIVED

JUL 30 2007

EDMC

Modifications to Tri-Party Agreement Appendix B.

Modifications to Tri-Party Agreement Appendix B are denoted using ~~strikeout~~ for text deletions.

Appendix B

Listing of Treatment, Storage, and Disposal Groups/Units.

Treatment, Storage and Disposal
Planned Action

Group Operating Number Closure*	Group/Units Permit	Operable Unit (if applicable)
------------------------------------------	-----------------------	----------------------------------

D-2-8

~~216-U-12-Crib~~

~~200-UW-1~~