




RECEIVED
SEP 17 2007

0073928

EDMC

Change Number M-15-07-04	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 7/24/2007						
Originator Briant Charboneau		Phone (509) 373-6137						
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager								
Change Title Establishment of Hanford Federal Facility Agreement and Consent Order (Agreement) Interim Milestone M-015-25C								
Description/Justification of Change Approval of this change package authorizes; 1) Establish a new interim milestone for a Remedial Investigation (RI) Phase II Report for the 200-PO-1 Groundwater Operable Unit. The new interim milestone is being created to allow for the gathering of additional groundwater well sampling and characterization information for the 200-PO-1 OU.								
Impact of Change This change package clarifies scope and does not impact existing M-15 milestones.								
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management, and budget documents (e.g., Baseline Change Control documents; related work authorizations and directives).								
Approvals <table border="0"> <tr> <td data-bbox="66 1417 722 1522">  Ecology </td> <td data-bbox="722 1417 1429 1522"> 9/13/07 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date </td> </tr> <tr> <td data-bbox="66 1522 722 1627">  DOE/RL </td> <td data-bbox="722 1522 1429 1627"> 8/30/07 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date </td> </tr> <tr> <td data-bbox="66 1627 722 1743">  EPA </td> <td data-bbox="722 1627 1429 1743"> 9/13/07 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date </td> </tr> </table>			 Ecology	9/13/07 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date	 DOE/RL	8/30/07 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date	 EPA	9/13/07 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date
 Ecology	9/13/07 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date							
 DOE/RL	8/30/07 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date							
 EPA	9/13/07 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date							

(modifications to existing Tri-Party Agreement milestones are denoted with ~~strikeout~~; new milestone/text are denoted with shading):

Number	Title	Due Date
M-015-25C	Submit a Remedial Investigation (RI) Phase II Report for the 200-PO-1 Groundwater Operable Unit.	12/30/09