



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10 HANFORD/INL PROJECT OFFICE**

309 Bradley Boulevard, Suite 115
Richland, Washington 99352

0075099

January 10, 2008

Douglas C. Smith
Project Manager
U.S. Department of Energy
Richland Operations Office
PO Box 550, Mail Stop A7-50
Richland, Washington 99352

Re: Balance of Work to Complete the Interim Remedial Actions for the 100-F Area
Milestone

Dear Mr. Smith:

The U.S. Environmental Protection Agency (EPA) is concerned with the amount of potential work that remains to meet the approaching 100-F Area milestone. There are some waste sites where sampling has not yet been conducted and other sites such as the 128-F-2 burn pit site where sampling has been initiated, but has not been completed.

It is our expectation that the Department of Energy and its contractor have a well thought out schedule that includes sampling as well as the remediation needed to meet the M-016-49 milestone.

Please contact me at (509) 376-3749 if you have questions.

Sincerely,

Rod Lobos
Project Manager

cc: Stacy Charboneau, DOE
Administrative Record: 100-FR-1
M-016-49

RECEIVED
JAN 11 2008

EDMC