




Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
November 15, 2007

Approval: 
J. Hedges (H0-57)
Ecology IAMIT Representative


Date: 1/17/08

Approval: 
M.S. McCormick (A5-11)
DOE IAMIT Representative

Date: 1/17/08

Approval: 
N. Ceto (B1-46)
EPA IAMIT Representative

Date: 1/17/08

Minutes Prepared by: 
T.W. Noland (H8-12)
Fluor Federal Services, Inc.

Date: 1/17/08

Bartus, D.	EPA	H0-57	Noland, T.W.*	FFS	H8-12
Bilson, B.	FH	H8-20	Piippo, R.E.*	FH	H8-12
Bohnee, G.	NPT		Price, J.B.*	Ecology	H0-57
Brockman, D.A.	RL	A7-50	Russell, R.W.	ORP	H6-60
Cameron, C.E.	EPA	B1-46	Skinnarland, E.R.*	Ecology	H0-57
Ceto, N.*	EPA	B1-46	Vance, J.G.	FFS	H8-12
Chalk, S.E.	RL	A7-75	Weil, S.R.*	RL	A5-16
Charboneau, B.L.*	RL	A6-33	Whalen, C.L.	Ecology	H0-57
Cimon, S.	ODE		Williams, J.D.*	FH	E6-35
Engelmann, R.H.*	FH	H8-12	Williamson, B.D.	RL	A4-52
Einan, D.R.	EPA	B1-46	Wolf, A.	CTUIR	
Foley, B.L.*	RL	A6-38	Administrative Record		H6-08
Franco, J.R.	RL	A3-04			
Frey, J.A.	RL	A5-13			
Harris, S.	CTUIR				
Hedges, J.A.*	Ecology	H0-57			
Henry, D.	OOE				
Horst, L.	OOE				
Gadbois, L.E.	EPA	B1-46			
Jackson, D.E.	RL	A4-52			
Jim, R.	Yakama				
Knox, K.*	KCR				
McCormick, M.S.*	RL	A5-11			
Morrison, R.*	PAC				
Niles, K.	OOE				

* Attendees

RECEIVED
 JAN 17 2008

EDMC

Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
November 15, 2007

Chairperson Coverage for Meetings

Ecology requested for future meetings that if the chairperson for the agency responsible for leading the meeting is not able to attend, that the agency designate someone to lead the meeting.

Approval of the CY 2008 Milestone Review and IAMIT Meeting Schedule

A copy of the 2008 schedule was distributed, which was previously sent to the agencies for review. The schedule was accepted by parties. RL noted that a possible reorganization may affect assistant managers for the River Corridor, K Basins and FFTF which may require schedule revision at a later date.

2000-CS-1 Operable Unit Decision Documents

Ecology initiated a discussion regarding three issues: 1) Avoid dueling letters between Ecology and RL; 2) Cost savings; 3) Satisfy DOE interests.

The 200-CS-1 operable unit contains four RCRA TSDs and one RCRA past practice site. Ecology sent a letter to DOE in April 2006 stating that it was going to prepare permit chapters for those TSDs and did not anticipate preparing a record of decision (ROD). DOE previously prepared a CERCLA feasibility study (FS) and proposed plan for the operable unit and submitted them to Ecology for review and comment.

Ecology has completed draft closure chapters for these TSDs and would prefer not to spend the resources to prepare a ROD, estimating a cost to Ecology of around \$50,000 and to DOE of \$250,000. According to DOE, just having permit modifications to close the TSDs wouldn't address DOE's CERCLA or NEPA requirements for the operable unit and the remedial actions. Ecology suggested options to either do a CERCLA removal action memorandum or to clean up the RCRA TSDs through closure and then incorporate them in a different ROD. The NEPA coverage could be provided through either a CERCLA removal action memo, addressing it through discussions with DOE Headquarters in accordance with 10 CFR 1021, or doing a stand-alone Environmental Assessment.

There was considerable discussion regarding which documents could be used to address cleanup actions, public involvement and closure. Ecology is proposing that the remedy for closure action is remove, treat and dispose. RL indicated it was not in full agreement with that remedy. A meeting has been set up to further discuss this issue.

Sampling and Analysis Plans

RL initiated a discussion regarding Sampling Analysis Plans (SAP) for some Ecology lead operable units under CERCLA that also require EPA approval. The issue for EPA is signing off on a SAP whose development they have not been involved in. EPA noted that sometimes it does not agree with the sampling requirements by Ecology, and therefore does not believe it's appropriate to sign off on the SAP. It was agreed to schedule a call between RL and EPA including their legal departments to further discuss this topic.



Agenda
November 15, 2007

Inter-Agency Management Integration Team Meeting
Ecology Conference Room 3B/C, 3100 Port of Benton Blvd., Richland

Chairperson: Delmar Noyes

11:40 am to 12:00 pm

Time	Topic
11:40 a.m.	Approval of the CY 2008 Milestone Review and IAMIT Schedule
11:45 a.m.	200-CS-1 Operable Unit Decision Documents
12:00 p.m.	Adjourn Inter-Agency Management Integration Team Meeting

Calendar Year 2008 Hanford Federal Facility Agreement and Consent Order
(Tri-Party Agreement)
Milestone Review and IAMIT Meeting Schedule

The following revised CY 2008 Tri-Party Agreement meeting schedule is proposed for approval by the U.S. DOE, the U.S. EPA, and Ecology Inter Agency Management Integration Team (IAMIT) representatives. The IAMIT Meetings and the Tri-Party Agreement Milestone Review Meetings are scheduled for the same day.

DATE	MILESTONES	PROJECT AREA	IAMIT CHAIRPERSON
January 17, 2008 (Thursday)	M-13, 15, 16, 20, 24, 26, M-34, 35-09, 83, 91	CP/KBC	M.S. McCormick
February 21, 2008 (Thursday)	M-42, 45, 47, 50, 51, 61, 62, 90 SST Stabilization Consent Decree	ORP	J. A. Hedges
March 20, 2008 (Thursday)	M-16, 81, 89, 92, 93, 94	RC/FFTF	N. Ceto
April 17, 2008 (Thursday)	M-13, 15, 16, 20, 24, 26, M-34, 35-09, 83, 91	CP/KBC	M.S. McCormick
May 15, 2008 (Thursday)	M-42, 45, 47, 50, 51, 61, 62, 90 SST Stabilization Consent Decree	ORP	ORP Representative
June 19, 2008 (Thursday)	M-16, 81, 89, 92, 93, 94	RC/FFTF	N. Ceto
July 17, 2008 (Thursday)	M-13, 15, 16, 20, 24, 26, M-34, 35-09, 83, 91	CP/KBC	M.S. McCormick
August 21, 2008 (Thursday)	M-42, 45, 47, 50, 51, 61, 62, 90 SST Stabilization Consent Decree	ORP	J. A. Hedges
September 18, 2008 (Thursday)	M-16, 81, 89, 92, 93, 94	RC/FFTF	N. Ceto
October 16, 2008 (Thursday)	M-13, 15, 16, 20, 24, 26, M-34, 35-09, 83, 91	CP/KBC	M.S. McCormick
November 20, 2008 (Thursday)	M-42, 45, 47, 50, 51, 61, 62, 90 SST Stabilization Consent Decree	ORP	ORP Representative
December 18, 2008 (Thursday)	M-16, 81, 89, 92, 93, 94	RC/FFTF	N. Ceto

*Inter-Agency Management Integration Team Meeting
November 15, 2007*

[illegible]