



0065188

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

05-AMRC-0261

MAY 11 2005

RECEIVED
MAY 17 2005

EDMC

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Blvd.
Richland, WA 99354

Dear Mr. Wilson:

REQUEST FOR TRI-PARTY AGREEMENT MILESTONES M-081-10-T01 AND
M-092-10 DUE DATE EXTENTION

Attached are signed copies of Change Control Forms, Change Numbers M-81-05-01 and M-92-05-01. The Change Control Forms request an extension to the due dates for Tri-Party Agreement Milestones M-081-10-T01, Submit Final Sodium Disposition Evaluation Report, and M-092-10, Submit Hanford Site Sodium Disposition Evaluation Report to Ecology. The attached Change Control Forms provide the justification for the changes.

The changes have been discussed and agreed to with members of your staff. Please sign the attached forms and return the original copies to this office. If you have any questions, please contact me or your staff may contact Leif Erickson on (509) 376-7272.

Sincerely,

Keith A. Klein
Manager

AMRC:RAA

Attachments

D. B. Bartus, EPA
R. F. Bond, Ecology
N. Ceto, EPA
L. J. Cusack, Ecology
D. A. Faulk, EPA
M. L. Goldstein, EPA
R. E. Piippo, FHI
Admin Record, H6-08

| | | | | | | | | | | | | | | |
|---|---|-----------------------------|----------------------------------|--------------------------------|-------------|-----|------|----------|-------------|---------|------|----------|-------------|--|
| Change Number M-81-05-01 | Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small> | Date May 11, 2005 | | | | | | | | | | | | |
| <table style="width: 100%;"> <tr> <td style="width: 60%;"> Originator K. A. Klein </td> <td style="width: 40%; text-align: right;"> Phone (509) 376-7395 </td> </tr> </table> | | | Originator K. A. Klein | Phone (509) 376-7395 | | | | | | | | | | |
| Originator K. A. Klein | Phone (509) 376-7395 | | | | | | | | | | | | | |
| Class of Change <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager </div> | | | | | | | | | | | | | | |
| Change Title Hanford Site final sodium disposition evaluation report target date M-81-10-T01 due date modification | | | | | | | | | | | | | | |
| Description/Justification of Change This change extends the completion date for M-81-10-T01. <div style="display: flex; justify-content: space-between; margin-top: 10px;"> M-081-10-T01 Submit Final Sodium Disposition Evaluation Report (09/30/2005) 07/31/07 </div> <p style="margin-top: 20px;">The FFTF Decommissioning Environmental Impact Statement (EIS) is currently in development by an independent third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the option for the disposition of the sodium coolant used at FFTF and the Hallam and SRE sodium stored in 200 West Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be finalized prior to completion of the NEPA process which includes public review and comment of the EIS and publication of ROD.</p> <p style="margin-top: 20px;">The rationale for the due date is predicated on submittal of the report six months following the expected publication of the Record of Decision.</p> | | | | | | | | | | | | | | |
| Impact of Change This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions. | | | | | | | | | | | | | | |
| Affected Documents Hanford Federal Facility Agreement and Consent Order, as amended. | | | | | | | | | | | | | | |
| Approvals <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 35%; border-bottom: 1px solid black; margin-bottom: 5px;">DOE</td> <td style="width: 10%; border-bottom: 1px solid black; margin-bottom: 5px;">Date</td> <td style="width: 15%; text-align: center; border-bottom: 1px solid black; margin-bottom: 5px;">Approved</td> <td style="width: 40%; text-align: center; border-bottom: 1px solid black; margin-bottom: 5px;">Disapproved</td> </tr> <tr> <td style="border-bottom: 1px solid black; margin-bottom: 5px;">EPA</td> <td style="border-bottom: 1px solid black; margin-bottom: 5px;">Date</td> <td style="text-align: center; border-bottom: 1px solid black; margin-bottom: 5px;">Approved</td> <td style="text-align: center; border-bottom: 1px solid black; margin-bottom: 5px;">Disapproved</td> </tr> <tr> <td style="border-bottom: 1px solid black; margin-bottom: 5px;">Ecology</td> <td style="border-bottom: 1px solid black; margin-bottom: 5px;">Date</td> <td style="text-align: center; border-bottom: 1px solid black; margin-bottom: 5px;">Approved</td> <td style="text-align: center; border-bottom: 1px solid black; margin-bottom: 5px;">Disapproved</td> </tr> </table> | | DOE | Date | Approved | Disapproved | EPA | Date | Approved | Disapproved | Ecology | Date | Approved | Disapproved | |
| DOE | Date | Approved | Disapproved | | | | | | | | | | | |
| EPA | Date | Approved | Disapproved | | | | | | | | | | | |
| Ecology | Date | Approved | Disapproved | | | | | | | | | | | |

| | | |
|---|---|--------------------------------|
| Change Number M-92-05-01 | Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small> | Date May 11, 2005 |
| Originator K. A. Klein | | Phone (509) 376-7395 |
| Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager | | |
| Change Title Hanford Site sodium disposition evaluation report interim milestone M-92-10 due date modification | | |
| Description/Justification of Change This change extends the completion date for M-92-10. M-092-10 Submit Hanford Site sodium disposition evaluation report to Ecology (09/30/2005) 07/31/07 The FFTF Decommissioning Environmental Impact Statement (EIS) is currently in development by an independent third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the option for the disposition of the sodium coolant used at FFTF and the Hallam and SRE sodium stored in 200 West Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be finalized prior to completion of the NEPA process which includes public review and comment of the EIS and publication of ROD. The rationale for the due date is predicated on submittal of the report six months following the expected publication of the Record of Decision. | | |
| Impact of Change This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions. | | |
| Affected Documents Hanford Federal Facility Agreement and Consent Order, as amended. | | |
| Approvals <div style="display: flex; justify-content: space-between; margin-bottom: 10px;"> <div style="width: 30%;">DOE</div> <div style="width: 20%;">Date</div> <div style="width: 40%; text-align: right;"> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </div> </div> <div style="display: flex; justify-content: space-between; margin-bottom: 10px;"> <div style="width: 30%;">EPA</div> <div style="width: 20%;">Date</div> <div style="width: 40%; text-align: right;"> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </div> </div> <div style="display: flex; justify-content: space-between;"> <div style="width: 30%;">Ecology</div> <div style="width: 20%;">Date</div> <div style="width: 40%; text-align: right;"> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </div> </div> | | |