


Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
November 29, 2007

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.


 Project Manager, Ecology Date: 1-24-08


 Project Manager Representative, RL Date: 1-24-08


 Project Manager Representative, FH Date: 1/24/08

RECEIVED
 FEB 1 4 2008

EDMC

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
DG Singleton	H0-57
BK Jentzen	H0-57
JA Winterhalder	E6-35

PURGEWATER PROJECT MEETING

825 Jadwin/Room 340

Hanford, Washington

November 29, 2007

11:15 a.m. to 11:45 a.m.

Agenda

- I. Approval of October 25, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Strategy Document Status
 - B. Purgewater Sediment Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340/700 Area
Richland, Washington

November 29, 2007

- I. Approval of October 25, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved.
- II. Operational Status
 - A. John Winterhalder (FH) reported that the clean water continues to be sent to ETF and the dirty water to modutank. Mr. Winterhalder will provide the current gallons received at modutank to Ecology after today's PMM.
- III. Project Specific Issues
 - A. Strategy Document Status
 1. Deborah Singleton (Ecology) stated that following internal meetings, Ecology is considering using the purgewater strategy document. Once the engineering evaluation on purgewater sediment issue is finalized, that may impact the purgewater strategy. Tony Miskho (FH) noted that the latest revised purgewater strategy has a DOE document number, which he will send to Kathy Conaway (Ecology) so the parties will be working off the same revision. Mr. Miskho suggested setting up a time for RL/FH to present a proposal to Ecology for interim and long-term management of solids. Mr. Miskho stated that three key elements of the proposal are 1) pursue closure of the TSD per the DOE 2003 commitment letter; 2) remove the contained-in request; 3) the IDW strategy, which would allow the ability to make use of ERDF. A meeting was tentatively agreed to be held on December 11, 2007 at 1:00 p.m. Mr. Miskho took the action to set up the meeting.
 - B. Purgewater Sediment Issues
 1. Mr. Winterhalder stated that there is still some capacity left in the modutank after a portion of the sediment mound was knocked down. A draft engineering evaluation with recommendations regarding the sediment issue is scheduled for internal review by the end of this month.
- IV. General Discussions
 - A. Mr. Miskho stated his intent to revise the Part A permit into Ecology's new format within the next two weeks.
- V. Status of Actions
 - A. 977 - Formally transmit the Modutanks closure plan package to RL. There was no change in status. The engineering study is ongoing.
 - B. 1894 - Set up a meeting to discuss issues relevant to signing the purgewater strategy document. A meeting will be scheduled December 11, 2007 at 1:00 p.m.
- VI. New Actions Items
 - A. There were no new actions.
- VII. Documents for submittal to the Administrative Record
 - A. There were no documents identified.