

Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
September 27, 2007

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Kathy Conway for Deborah Singleton
Project Manager, Ecology Date: Nov 27, 2007

RD Hildebrand
Project Manager Representative, RL Date: 11-05-07

B. Jentzen
Project Manager Representative, FH Date: 10/25/07

RECEIVED
DEC 05 2007

EDMC

Purgewater Administrative Record H6-08 H-0-11
RD Hildebrand A6-38
DG Singleton H0-57
BK Jentzen H0-57
JA Winterhalder E6-35

PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340/700 Area
Richland, Washington

September 27, 2007

- I. Approval of August 23, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved.
- II. Operational Status
 - A. John Winterhalder (FH) reported that approximately 34,000 gallons of purgewater went to modutanks in August, and about 27,000 gallons went to ETF.
- III. Project Specific Issues
 - A. Strategy Document Status
 1. Mr. Winterhalder noted Ecology's position seems to be headed towards discontinuing the use of the strategy document. Kathy Conaway (Ecology) concurred, stating that a separate plan is not needed and the parties can work through permit conditions, if any are needed.
 - B. Purgewater Sediment Issues
 1. Mr. Winterhalder stated that engineering is developing a plan with equipment to remove and/or disperse the sediment accumulation in the corner of Modutank No. 1 so that the water level can be lowered and increase the amount of freeboard capacity. Engineering is also looking at what would be required to reline Modutank No. 2. Mr. Winterhalder noted that there will be a period of time until either a new facility or ETF is available, and a range of options is under consideration in an attempt to bridge that gap of time.
- IV. General Discussions
 - A. There was some discussion regarding M-24 negotiations. Ms. Conaway stated her position is that the modutank issue can be resolved through the sitewide permit and not the TPA.

Mr. Miskho noted that the Part A still needs to be changed to Ecology's new format, and he would like to have the unit classification issue resolved before the Part A is submitted for review. Ms. Conaway indicated that Ecology should have a decision on the description in the near future.
- V. Status of Actions
 - A. 977 - Formally transmit the Modutanks closure plan package to RL. Mr. Miskho reported that RL committed to close the Modutanks in 2003.
 - B. 1894 - Set up a meeting to discuss issues relevant to signing the purgewater strategy document. There was no change in status.
- VI. New Actions Items
 - A. There were no new actions.
- VII. Documents for submittal to the Administrative Record
 - A. There were no documents identified.

VIII. Next Project Managers Meeting

- A. The next PMM was scheduled for October 25, 2007.

PURGEWATER PROJECT MEETING

825 Jadwin/Room 340

Hanford, Washington

September 27, 2007

11:15 a.m. to 11:45 a.m.

Agenda

- I. Approval of August 23, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Strategy Document Status
 - B. Purgewater Sediment Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting

