		
Change Number	Federal Facility Agreement and Consent Order	Date
M-92-05-01	Change Control Form Do not use blue ink. Type or print using black ink.	May 11, 2005
Originator		Phone
K. A. Klein	•	(509) 376-7395
		· ·
Class of Change		
[] I - Signatories	[X] II - Executive Manager [] III - Project M	Manager
Change Title		
_	n evaluation report interim milestone M-92-10 due date modification	
Description/Justification of This change extends the complete		
M-092-10 Submit F	Hanford Site sodium disposition evaluation report to Ecology	(09/30/2005) 07/31/07
third party contractor as requioption for the disposition of t Area. Without the completio would be pre-decisional to the finalized prior to completion publication of ROD.	Environmental Impact Statement (EIS) is currently in developmented by National Environmental Policy Act. Included in the EIS the sodium coolant used at FFTF and the Hallam and SRE sodium on due date change, the recommendation for the disposition of the NEPA process. Therefore, the Sodium Disposition Evaluation of the NEPA process which includes public review and commented is predicated on submittal of the report six months following the	is an analysis of the m stored in 200 West ese sodium inventories a report should not be at of the EIS and
Impact of Change		
This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions.		
Affected Documents Hanford Federal Facility Agreen	ment and Consent Order, as amended.	
Approvals	. ,	
DOE FRANCE ECOLOGY ECO	ApprovedDisapproved Date Date ApprovedDisapproved ApprovedDisapproved DisapprovedDisapproved	



EDMC