



0065714

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY
3100 Port of Benton Blvd • Richland, WA 99352 • (509) 372-7950

July 8, 2005

RECEIVED
JUL 21 2005
EDMC

Mr. Keith Klein, Manager
Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN: A7-50
Richland, Washington 99352

Dear Mr. Klein:

Re: Completion of Tri-Party Agreement target Milestone MX-92-06-T02, "Complete the Disposal/or Disposition of Approximately 135 Metric Tons of Unirradiated Contaminated Fuel Located in the 300 Area and 5 Metric Tons of Miscellaneous Uranium Source Materials Located in all 300 and 300 Area Fuel Supply Shutdown Facilities, and Complete Disposal/Disposition of Approximately 825 Metric Tons of Unirradiated Fuel Source Materials Located in the 300 Area", Due September 30, 2006

65653

Ecology concurs that the U.S. Department of Energy, Richland Operations Office has completed the requirements of Tri-Party Agreement target Milestone MX-92-06-T02. The milestone was met on May 17, 2005, over a year ahead of the September 30, 2006, due date, with the shipment of the last of the unirradiated uranium in the 300 Area to the Central Plateau for burial.

If you have any questions or concerns regarding this matter, please contact me at (509) 372-7885.

Sincerely,

Rick Bond, Project Manager
Facilities Transition
Nuclear Waste Program

RB:nc

cc: See next page

Mr. Keith A. Klein

July 8, 2005

Page 2

cc: Nick Ceto, EPA
Rudy Guercia, USDOE
Stuart Harris, CTUIR
Gabriel Bohnee, NPT
Russell Jim, YN
Todd Martin, HAB
Ken Niles, ODOE
Administrative Record
Environmental Portal