




Meeting Minutes  
February 1, 2005  
Inter-Agency Management Integration Team

Approval:   
**Michael A. Wilson** (H0-57)  
*Ecology IAMIT Representative*


Date: 6/28/05

Approval:   
**Matthew S. McCormick**, Chairperson (A5-11)  
*DOE IAMIT Representative*

Date: 6/30/05


Approval:  *new email*  
**Jim E. Rasmussen** (H6-60)  
*ORP IAMIT Representative*

Date: 6/30/05

Approval:   
**Nick Ceto** (B1-46)  
*EPA IAMIT Representative, Chairperson*

Date: 6/28/05

Minutes Prepared by:

Approval:   
**Eileen Murphy-Fitch** (A4-25)  
*Fluor Hanford, Inc.*

Date: 6/28/05

Aromi, E. S.	CHG	H6-63	Hertzel, J. S.	FH	A5-25
Bartus, D.	EPA	H0-57	Jackson, D. E.	RL	A4-52
Bohnee, G.	NPT		Jackson, G. W.	FH	H5-20
Busche, D. M.	FH	H8-20	Jim, R.	Yakama	
Buxbaum, M. E.	FH	B3-53	McCormick, M. S.	RL	A5-11
Cameron, C.	EPA	B1-46	Morrison, R. D.	FH	A4-25
Ceto, N.	EPA	B1-46*	Murphy-Fitch, E. J.	FH	A4-25*
Cusack, L.	Ecology	H0-57*	Niles, K.	Oregon	
Dagan, E. B.	RL	A5-15	Olinger, S.	ORP	H6-60
Erickson, L.	RL	A6-37	Piippo, R. E.	FH	A4-25
Faulk, D. A.	EPA	B1-46	Price, J.	Ecology	H0-57
Gadbois, L.	EPA	B1-46	Rasmussen, J. E.	ORP	H6-60
Gallagher, R.	FH	H5-20	Schepens, R. J.	ORP	H6-60
Gurske, R.	FH	H8-12	Skinnarland, E. R.	Ecology	H0-57
Harris, S.	CTUIR		Wilson, M. A.	Ecology	H0-57
Hedges, J.	Ecology	H0-57	Administrative Record	EDMC	H6-08*
Huffman, L.	RL	A5-15	* w/Attachments		

## **INTER-AGENCY MANAGEMENT INTEGRATION TEAM**

---

February 1, 2005

### **Tri-Party Agreement Change Request M-16-04-10, Hanford Site Risk Assessment Integration Strategy**

The Tri-Party Agreement change package was approved. The Hanford Site Risk Assessment Integration Strategy will not be submitted as a primary document under the Tri-Party Agreement and will be provided to EPA and Ecology as an informational document.

### **Agreement in Principle for 200-SW-1/200-SW-2**

The 200-SW-1 and 200-SW-2 RI/FS Work Plan submitted in December 2004 by RL is not considered complete by Ecology. A series of collaborative workshops will be held with the first scheduled for February 3, 2005. An Agreement in Principle will be signed prior to the first workshop.

### **IAMIT Involvement in Resolving Project Manager Issues**

Matt McCormick will now serve as the RL IAMIT Representative. The roles and responsibilities of the IAMIT were discussed. The IAMIT meets monthly in conjunction with the Tri-Party Agreement Programmatic Review to resolve issues and disputes as they relate to Tri-Party Agreement workscope.

There appears to be confusion on the roles and responsibilities of the IAMIT versus the IAMIT Work Groups. The IAMIT is prescribed by the Tri-Party Agreement. An initiative to identify and remove obstacles/barriers on workscope was chartered by the RL senior management to take place outside of the Tri-Party Agreement Milestone Review and IAMIT meetings. These C3T Teams were renamed IAMIT Workgroups.