

Meeting Minutes Transmittal

LIQUID PROCESSING AND CAPSULE STORAGE

Project Managers Meeting

825 Jadwin/Room 590A

Hanford, Washington

May 26, 2005

RECEIVED  
JUL 28 2005

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

*Debb Seltz* Date: 6/29/05  
Project Manager, Ecology

*[Signature]* Date: 29 Jun 05  
Project Manager Representative, RL *Oscar Holgado*

*Paul W. Mann* Date: 6/29/05  
Project Manager Representative, FH WSD

- 200 LPCS Administrative Record H6-08
- OM Holgado A6-39
- DG Singleton H0-57
- KA Conaway H0-57
- RW Szelmezcza S6-72

**LIQUID PROCESSING AND CAPSULE STORAGE  
PROJECT MEETING  
825 Jadwin/Room 590A  
Hanford, Washington  
May 26, 2005**

**10:45 a.m. to 11:15 a.m.**

**Agenda**

- I. Approval of March 24, 2005 Liquid Processing And Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH)
  - II. Operational Status
  - III. Project Specific Issues
    - A. Delisting Petition
    - B. Status of RCRA Permit Revisions
    - C. 310/340 Status
    - D. ST4502 Permit Status
  - IV. General Discussions
    - A. LERF
  - V. Status of Actions
  - VI. New Action Items
  - VII. Next Project Managers Meeting
-

LIQUID PROCESSING AND CAPSULE STORAGE  
PROJECT MEETING MINUTES  
Project Managers Meeting  
825 Jadwin/Room 590A  
Hanford, Washington

May 26, 2005

I. Approval of March 24, 2005 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved.

II. Operational Status (Roger Szelmezcza FH)

LIQUID EFFLUENT RETENTION FACILITY (LERF)

Waste Inventory (5/8/05)

- Basin 42 - Liquid Level: 4.6 ft or 0.9 Mgal
- Basin 43 - Liquid Level: 17.9 ft or 6.6 Mgal
- Basin 44 - Liquid Level: 18.0 ft or 5.4 Mgal

Received 12 tanker shipments during April:

- Basin 42 received 7000 gallons leachate from mixed waste burial trench
- Basin 44 received 20,000 gallons from 105-KE Basin
- Basin 44 received 24,000 gallons from 105-KW Basin

EFFLUENT TREATMENT FACILITY (ETF)

- ETF in maintenance shutdown for thin film dryer replacement
- Construction continues on purgewater unloading station

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)

- Receiving wastewater at 36 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)

- Operating normally

340 COMPLEX

- Ecology LDR inspection with Eric Von Mason and Bob Wilson ongoing

III. Project Specific Issues

A. Delisting Petition

1. Mr. Szelmezcza reported that the Method Innovation Rule (MIR) was signed. Once the MIR rule is published, Mr. Szelmezcza indicated that RL/FH would like to set up a meeting with Dave Bartus (EPA) to discuss how long it will take to get the delisting petition signed.

B. Status of RCRA Permit Revisions

1. Kathy Conaway (Ecology) stated that she is finalizing her comments regarding the ETF closure plan language. Once the language is finalized, it will be submitted by Suzette Thompson (FH) in the next quarterly modification package.

- C. 310/340 Status
  - 1. Mr. Szelmeczka reported that there was a water line break yesterday which caused flooding in the 340 Building and the 340B Building (truck/train loadout). There was no water detected in the 340 vaults. There were some contamination areas that were flooded, but so far there has been no evidence the contamination has spread. The level instruments indicated Tank 2 had about 40 - 50 gallons of water. A critique was to be held at 8:00 a.m. today to determine a path forward.
- D. ST4502 Permit Status
  - 1. Ms. Conaway conducted a permit compliance inspection in April, and she will issue a short form to close out the inspection.

IV. General Discussions

A. LERF

- 1. Ms. Conaway reported that an internal meeting was held yesterday to discuss the groundwater issues associated with Chapter 5 of the permit. The Ecology groundwater team is preparing the permit conditions to present to RL and FH. Ms. Conaway expressed concern about the June 10 deadline for submittal of the draft permit conditions.

V. Status of Actions

- A. 1129 - A meeting will be scheduled after Ecology sends the draft permit conditions to RL.
- B. 1321 - A meeting was held on May 5 with Ecology, and a redline strikeout document was transmitted to Ecology on May 25. Ecology is in the process of finalizing the closure plan language.
- C. 1322 - Jeanne Wallace (Ecology) stated that comments on the S&M will be addressed as part of the LDR inspection report, which is scheduled for an outbriefing on May 31, 2005.

VI. New Action Items

- A. There were no new action items.

VII. Next Project Managers Meeting

- A. The next PMM was scheduled for Wednesday, June 29, 2005.

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

### Liquids Processing & Capsule Storage

**Task ID:** 1129      Set up a meeting with Ecology to discuss monitoring requirements for LERF.

**Task Lead:** Hildebrand, Doug

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

**POC:** Szelmezcza, Roger

**Classification:** Open

**Category:** PMM

	<u>Project</u>	<u>DOE</u>	<u>Agency</u>
--	----------------	------------	---------------

<b>Due:</b>	N/A	N/A	N/A
-------------	-----	-----	-----

<b>Complete:</b>	N/A	N/A	N/A
------------------	-----	-----	-----

**Closed Date:**

**Description:** Set up a meeting with Ecology to discuss monitoring requirements for LERF.

<b>Date</b>	<b>Status</b>
-------------	---------------

5/26/2005	A meeting will be scheduled after Ecology sends the draft permit conditions to RL.
-----------	--

3/23/2005	RL will schedule the meeting for April 12, 2005.
-----------	--

2/23/2005	The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3/17. A meeting with FH and RL will be scheduled after this meeting is held.
-----------	---

1/27/2005	A meeting was held January 6, 2005.
-----------	-------------------------------------

12/16/2004	A meeting is tentatively scheduled for January 6, 2005.
------------	---

10/28/2004	Task opened.
------------	--------------

**Task ID:** 1321      Review Ecology's comments on the ETF closure plan.

**Task Lead:** Szelmezcza, Roger

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

**POC:** Szelmezcza, Roger

**Classification:** Open

**Category:** PMM

	<u>Project</u>	<u>DOE</u>	<u>Agency</u>
--	----------------	------------	---------------

<b>Due:</b>	N/A	N/A	N/A
-------------	-----	-----	-----

<b>Complete:</b>	N/A	N/A	N/A
------------------	-----	-----	-----

**Closed Date:**

**Description:** Review Ecology's comments on the ETF closure plan and conduct follow-up meetings.

<b>Date</b>	<b>Status</b>
-------------	---------------

5/26/2005	A meeting was held on May 5 with Ecology and a redline strikeout document was transmitted to Ecology on May 25. Ecology is in the process of finalizing the closure plan language.
-----------	--

3/23/2005	Task opened. FH and RL will review Ecology's comments on the closure plan.
-----------	--

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

---

### Liquids Processing & Capsule Storage

**Task ID:** 1322 Provide comments on the 340 Surveillance and Maintenance (S&M) Plan.

**Task Lead:** Ecology,

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

**POC:** Szelmezcza, Roger

**Classification:** Open

**Category:** PMM

	<b>Project</b>	<b>DOE</b>	<b>Agency</b>
<b>Due:</b>	N/A	N/A	N/A
<b>Complete:</b>	N/A	N/A	N/A

**Closed Date:**

**Description:** Provide comments on the 340 Surveillance and Maintenance (S&M) Plan.

<b>Date</b>	<b>Status</b>
-------------	---------------

5/26/2005	Jeanne Wallace (Ecology) stated that comments on the S&M will be addressed as part of the LDR inspection report, which is scheduled for an outbriefing on May 31, 2005
-----------	--

3/23/2005	Task opened. Ecology will provide comments by the next PMM.
-----------	---

---

