



Department of Energy
Washington, DC 20585

April 20, 1992

9202573

0020873

Mr. Roger F. Stanley
Program Manager
Nuclear and Mixed Waste Management
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711



Dear Mr. Stanley:

In response to your letter of March 13, 1992, I wish to assure you of the Department of Energy's continued commitment to the letter and spirit of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement or TPA).

The Department of Energy (DOE) and Westinghouse Hanford Company (WHC) are aggressively pursuing the development of technically sound and achievable schedules leading to the disposal of Hanford tank wastes. WHC has informed DOE that the schedules which were included in the Rev. A Integrated Decision Plan dated February 14, 1992, would not be achievable regardless of funding. As a result, WHC has recommended modifications to those schedules. The revised schedules have been included in the Revision B Integrated Decision Plan which was issued for comment on March 27, 1992. We will be discussing those changes with you in detail during our Tank Waste Remediation System (TWRS) meeting on April 21, 1992.


We are in the process now of identifying our near-term funding needs to support the Hanford commitments. As previously discussed, DOE is maintaining its ability to meet the December 1999 hot startup of the Hanford Waste Vitrification Plan (HWVP) while conducting the 15-month TWRS rebaselining study. This includes taking steps to provide funding to support actions leading to the HWVP hot startup.



RECEIVED
APR 24 1992
DOE-RL/CCC

I am hopeful that when we meet on April 21, we will be able to further discuss your concerns and to discuss those actions that the DOE might take to address those concerns.

Sincerely,

A handwritten signature in black ink, appearing to read "John C. Tseng". The signature is fluid and cursive, with the first name "John" and last name "Tseng" clearly distinguishable.

John C. Tseng, Director
Hanford Program Office
Environmental Restoration
and Waste Management

cc:

G. Davidson, EPA
J. Breckel, Ecology
J. Manning, Ecology
N. Pierce, Ecology
L. Duffy, EM-1
J. Lytle, EM-30
J. Wagoner, DOE-RL
J. Anttonen, DOE-RL
R. Izatt, DOE-RL

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
J. C. Tseng	R. F. Stanley	Incoming: 9202573

Subject: TANK WASTE REMEDIATION SYSTEM

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		President's Office		
		B. A. Austin		
		S. L. Bradley		
		H. R. Gouge	G6-02	
		H. D. Harmon, Level 1		
		D. W. Lindsey	B2-35	
		P. J. Mackey	B3-15	
		S. Marchetti		
		H. E. McGuire		
		D. J. Newland		
		D. B. Pabst	B2-35	
		J. H. Roecker (Assignee)		
		R. A. Smith		
		T. B. Veneziano		
		E. P. Vodney		
		[REDACTED]		
		T. D. Blankenship		
		JL Deichman		
		GE Finn	G6-14	
		ML Grygiel	G6-02	
		VW Hall	L4-88	
		JE Irvin	G6-16	
		ME Johnson	G6-02	
		DH Nyman	S4-56	
		MA Payne		
		DD Wodrich	R2-23	

