


## Meeting Minutes Transmittal

CWC  
 Project Managers Meeting  
 825 Jadwin/244B/Richland  
 Hanford, Washington  
 June 19, 2003


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.



Project Manager, Ecology

Date:


08-19-03



Project Manager Representative, RL

Date:

7/24/03



Project Manager Representative, FH WMP

Date:

24 July 03

**RECEIVED**  
 SEP 11 2003

EDMC

CWC Administrative Record	H6-08
<del>GL Sinton</del> MS Collins	A6-38
F Jamison	B5-18
JJ Wallace	B5-18
DG Saueressig	T4-04

**CWC PROJECT MEETING**  
**825 Jadwin/Room 244B/Richland**  
**Hanford, Washington**  
**June 19, 2003**

**12:00 p.m. to 12:15 p.m.**

**Agenda**

- I. Approval of May 22, 2003 CWC Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Permit Status
  - B. Permit needs based on accelerated workscope
- IV. General Discussions
  - A. Update on Signature Authority related to TPA driven actions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

## CWC PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/244B/Richland  
Hanford, Washington

June 19, 2003

- I. Approval of the May 22, 2003 CWC Project Meeting Minutes Ecology/DOE-RL/FH)
- II. Operational Status (Dan Saueressig FH)
  - Waste Accepted at CWC in May

MLLW	1,524 cubic feet	207 drum eqs
TRUM	66 cubic feet	9 drum eqs
Total	1,590 cubic feet	216 drum eqs
  - Waste Shipped from CWC to ATG in May

Non-Thermal		
MLLW	3,955 cubic feet	538 drum eqs
- III. Project Specific Issues
  - A. Permit Status
    1. The Part A modifications to transfer CWC buildings to WRAP have been transmitted to RL.
  - B. Permit needs based on accelerated workscope
    1. Internal workshops are being held with the project to determine what needs to be modified. Kent McDonald (FH) is working on an interface document with WIPP.
- IV. General Discussions
  - A. Update on Signature Authority related to TPA driven actions
    1. The new disclaimer for the meeting minutes approval sheet was discussed and accepted.
- V. Status of Actions
  - A. 899 – the updated document is to be transmitted to Ecology next week.
- VI. New Action Items
  - A. No new action items.
- VII. Next Project Managers Meeting
  - A. The next Project Managers meeting is scheduled for July 24, 2003

CWC  
 Project Managers Meeting  
 825 Jadwin/244B/Richland  
 Hanford, Washington

June 19, 2003

Attendance List

Name	Organization	Phone Number	MSIN
Jeannette Hyatt	FH	376-7923	
<del>Kent McDonald</del>	FH	373-4981	
FRED JAMISON	ECONET	736-3022	B5-18
Ellen Mattlin	DOE-RL-RCIA	376-2385	A5-15
PAUL W. MARTIN	FH	376-6620	J3-04
Jeanne Wallace	Ecology	736-3019	B5-18
Vera Williams	DOE-RL WMD/PMD	372-0586	
Greta P. Davis	Ecology	736-3025	B5-18
P. Evan Doesel	PNNL	376-8341	K6-96
Melinda Braw	Ecy	736-3031	B5-18
Matt Mills	Ecy	736-5721	B5-18
Jan Sauerberg	by telecon		
Darlene Haggel	FH	373-0431	N1-24