

Fluor Hanford  
P.O. Box 1000  
Richland, Washington 99352

1248705

[0066018H]

**FLUOR**

JUN 19 2003

FH-0302340

CONTRACT NO. DE-AC06-96RL13200

Mr. Keith A. Klein, Manager  
U.S. Department of Energy A7-50  
Richland Operations Office  
Post Office Box 550  
Richland, Washington 99352

Dear Mr. Klein:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM MILESTONES M-81-12 AND M-20-29B**

Reference: Letter, D. B. Van Leuven, FH, to K. A. Klein, RL, "Notification of Potential for RL to Miss *Hanford Federal Facility Agreement and Consent Order* Proposed Interim Milestone **M-81-12**, "Initiate FFTF Sodium Drain," 0301108, dated March 27, 2003.

The reference letter notified RL that proposed Interim Milestone **M-81-12** of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement), initiation of Fast Flux Test Facility (FFTF) sodium drain by June 30, 2003, may be missed. This letter provides notification that the FFTF Closure Project has completed two Hanford Federal Facility Agreement and Consent Order Interim Milestones: **M-81-12**, "Initiate FFTF Sodium Drain," and M-20-29B, "Submit sodium storage facility and sodium reaction facility closure plan or request for procedural closure to Ecology as defined in Agreement section 6.3.3," both with due dates of June 30, 2003. **M-81-12 was completed 84 days** early on April 7, 2003, and M-20-29B was completed 18 days early on June 12, 2003.

Technical questions should be directed to Mr. D. B. Klos on 373-3574; contractual questions should be referred to Ms. M. J. Skelton on 372-8657.

Very truly yours,



David B. Van Leuven  
President and  
Chief Executive Officer



rep/clm/jj

RL - R. A. Almquist  
W. W. Ballard

H. E. Bilson  
D. H. Chapin

O. A. Farabee  
J. B. Hebdon

M. H. Schlender  
S. A. Sieracki

**RECEIVED**  
JUN 25 2003  
DOE-RL/RLC