



0055181

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

01-RCA-315

JUN 14 2001

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

RECEIVED
JUN 21 2001
EDMC

Dear Mr. Wilson:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) SUBMITTAL OF DRAFT CHANGE REQUEST FOR
FULFILLMENT OF TRI-PARTY AGREEMENT MILESTONE M-92-13

Per Section 11.5 of the Tri-Party Agreement, the attached draft Change Request is being submitted to the State of Washington Department of Ecology (Ecology) as part of the M-92-13 Project Management Plan (PMP) for the 300 Area Special Case Waste. If you have any questions or need more information, please contact me at (509) 376-9333, or Ellen Dagan of my staff at (509) 376-3811.

Sincerely,

Joel Hebdon, Director
Regulatory Compliance and Analysis Division

RCA:EBD

Attachment

cc: See page 2

Change Number Draft M-92-01-02	Federal Facility Agreement and Consent Order Change Control Form DRAFT	Date May 30, 2001																												
Originator Clifford E. Clark		Phone (509) 376-9333																												
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager																														
Change Title Verification of milestones M-092-14, M-092-15, and M-092-16 in conjunction with the 300 Area Special Case Waste Project Management Plan submitted under milestone M-92-13.																														
Description/Justification of Change This change request is submitted pursuant to Section 11.5 of the Tri-Party Agreement in conjunction with the 300 Area Special Case Waste Project Management Plan submitted under milestone M-092-13. This change request confirms the existing schedule established within Milestones M-092-14, M-092-15 and M-092-16 for removal of 300 Area Special Case Waste and Materials.																														
Impact of Change No impact, this change request confirms the existing schedule established within Milestones M-092-14, M-092-15 and M-092-16 for removal of 300 Area Special Case Waste and Materials.																														
Affected Documents <u>Hanford Federal Facility Agreement and Consent Order, DOE's Annual Land Disposal Restrictions Report to the extent TRUM is addressed; as amended, Hanford Site internal planning and budget documents (e.g., Agreement Action Plan, Appendix D, DOE and DOE contractor Baseline Change control documents, Multi Year Work Plans, Site wide System Engineering control documents, Project Management Plans and the Hanford Site Integrated Priority List).</u>																														
Approvals <table style="width: 100%; border: none;"> <tr> <td style="width: 25%; border: none;">_____</td> <td style="width: 15%; border: none;">Date</td> <td style="width: 25%; border: none;">___ Approved</td> <td style="width: 35%; border: none;">___ Disapproved</td> </tr> <tr> <td style="border: none;">DOE</td> <td style="border: none;"></td> <td style="border: none;"></td> <td style="border: none;"></td> </tr> <tr> <td style="border: none;">_____</td> <td style="border: none;">Date</td> <td style="border: none;">___ Approved</td> <td style="border: none;">___ Disapproved</td> </tr> <tr> <td style="border: none;">N/A</td> <td style="border: none;"></td> <td style="border: none;"></td> <td style="border: none;"></td> </tr> <tr> <td style="border: none;">EPA</td> <td style="border: none;"></td> <td style="border: none;"></td> <td style="border: none;"></td> </tr> <tr> <td style="border: none;">_____</td> <td style="border: none;">Date</td> <td style="border: none;">___ Approved</td> <td style="border: none;">___ Disapproved</td> </tr> <tr> <td style="border: none;">Ecology</td> <td style="border: none;"></td> <td style="border: none;"></td> <td style="border: none;"></td> </tr> </table>			_____	Date	___ Approved	___ Disapproved	DOE				_____	Date	___ Approved	___ Disapproved	N/A				EPA				_____	Date	___ Approved	___ Disapproved	Ecology			
_____	Date	___ Approved	___ Disapproved																											
DOE																														
_____	Date	___ Approved	___ Disapproved																											
N/A																														
EPA																														
_____	Date	___ Approved	___ Disapproved																											
Ecology																														

1
2
3**Description of the milestones**

<u>Milestone</u>	<u>Description</u>	<u>Date</u>
M-092-14	Complete removal and transfer, and initiate storage of phase I 300 Area SCW waste and materials. Phase I inventory will consist of, at minimum, one-third the total curie content of 300 Area SCW.	09/30/2002
M-092-15	Complete removal and transfer, and initiate storage of phase II 300 Area SCW waste and materials. Phase II inventory will consist of, at minimum, half of the remaining curie content of 300 Area SCW.	09/30/2004
M-092-16	Complete removal and transfer, and initiate storage of phase III 300 Area SCW waste and materials. Phase III inventory will consist of any remaining 300 Area SCW wastes and materials.	09/30/2006

4

Mr. Michael A. Wilson
01-RCA-315

-2-

JUN 14 2001

cc w/attach:

R. Gay, CTUIR

F. Bond, Ecology

R. F. Stanley, Ecology

D. R. Sherwood, EPA

J. S. Hertz, FHI

O. S. Kramer, FHI

E. Murphy-Fitch, FHI

J. K. Perry, FHI

R. E. Piippo, FHI

T. M. Martin, HAB

P. Sobotta, NPT

M. L. Blazek, Oregon Energy

R. Jim, YN

Administrative Record