



Tri-Party Agreement

OCT 18 2000

0053850

ADDITIONAL FOURTEEN DAY EXTENSION TO RESPOND TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE REQUEST 91-00-02 FOR TARGET DATE M-091-11-T01

An additional fourteen-day extension to respond to Hanford Federal Facility Agreement and Consent Order Change Request 91-00-02 for Target Date M-091-T01 is agreed to by the parties. The parties will continue at the Project Manager Level to work out the language of the Target Date change request. It is hereby agreed that the period for the extension at the Project Manager Level is extended for 14 days from October 20, 2000, to November 3, 2000.

Michael A. Wilson, Program Manager
Nuclear Waste Programs
State of Washington
Department of Ecology

Wade Ballard, Assistant Manager
for Planning and Integration
U.S. Department of Energy
Richland Operations Office

RECEIVED
OCT 24 2000
EDMC

cc: Helen Bilson, DOE
Cliff Clark, DOE
Laura Cusack, Ecology
Ellen Dagan, DOE
Fred Jamison, Ecology
Dale McKenney, FHI
Rob Piippo, FHI
George Sanders, DOE
Doug Sherwood, EPA
Todd Shrader, DOE
Roger Stanley, Ecology
Administrative Record