

START

0024263

Change Number M-13-92-1	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type or print using black ink.	Date September 18, 1992
----------------------------	--	-------------------------------

Originator J. K. Patterson\D. L. Sickle	Phone 376-0902\372-3141
--	----------------------------

Class of Change
 I - Signatories (Section 13.0) II - Project Manager III - Unit Manager

Change Title
 Fulfillment of TPA Milestone M-13-00 is accomplished with submittal of the 6 work plans below:

Description/Justification of Change
 The following changes are requested to the Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-13-00. Submittal of these six draft work plans to EPA and Ecology input milestone M-13-00 for calendar year CY 1993. The following work plans and scheduled submittal dates are as follows:

Milestone #	OP Unit #	Submittal Dates
M-13-01	100-BC-2	02/28/93
M-13-02	200-UP-1	04/30/93
M-13-03	100-HR-2	06/30/93
M-13-04	200-ZP-1	08/31/93
M-13-05	100-DR-2	10/31/93
M-13-06	200-BP-5	12/31/93


Impact of Change
 These operable units are consistent with those identified in Change Control M-12-90-4, with the exception of 100-HR-2 and 200-UP-1. EPA and Ecology have agreed that the 100-HR-2 Operable Units should take the place of 100-KR-2. This change will enable investigation and remediation of significant solid waste burial grounds located in 100-HR-2 and also facilitate the entire H-Area remediation.


The 200-UP-1 is due to the re-scoping of the 200-UP-2 Source Operable Unit and recommendations made in the U Plant Aggregate Area Management Study (AAMS). This change will result in all source units associated with the U-Area being addressed under the auspices of the 200-UP-2, and all groundwater associated with the U and S Operable Units under 200-UP-1.


- Affected Documents
- Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.



Approvals Approved Disapproved


DOE - SH Witness _____ Date 10/20/92


EPA - PT Day _____ Date 10/20/92


Ecology - DB Jensen _____ Date 10/20/92

9 3 1 2 7 5 8 1 1 3 3