

START

Meeting Minutes Transmittal

Simulated High-Level Waste Slurry
Unit Managers Meeting
337 Building, Mt. Shuksan
Richland, Washington

April 20, 1995
1:00 p.m. to 3:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Ellen M. Mattlin Date: 6-1-95
Ellen M. Mattlin, Unit Manager, RL

Not Present Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Greta P. Davis Date: 6-1-95
Greta P. Davis, Unit Manager, Washington State Department of Ecology

Simulated High-Level Waste Slurry, PNL Concurrence

H. Wayne Stater Date: 6/1/95
H. Wayne Stater, Contractor Representative

Purpose: Discuss Revision of Closure Plan

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment #1 - Agenda
- Attachment #2 - Summary of Discussion
- Attachment #3 - Attendance List
- Attachment #4 - Action Items



Attachment 1

Simulated High-Level Waste Slurry
Unit Managers Meeting
Mt. Shuksan Room
337 Building
Richland, Washington

April 20, 1995
1:00 p.m. to 3:00 p.m.

Agenda

1. Approval of Past Unit Managers Meeting Minutes (Ecology/RL/PNL)
2. Analytical Results Status (Ecology/RL/PNL)
 - Transmittal Letter
 - Status of Ecology Review
 - Disposition of Solid Waste Barrel
3. Hanford Facility Permit Modification Status (Ecology/RL/PNL)
4. Status Action Items (Ecology/RL/PNL)
 - New Action Items
 - Old Action Items

03-14-95:1 PNL will provide Ecology the status of the pipe break in the 1234 Yard.
ACTION: B. Day (PNL)
OPEN
5. General Discussion (Ecology/RL/PNL)
6. Next Unit Managers Meeting (Ecology/RL/PNL)
 - Need for future meetings

Attachment 2

Simulated High-Level Waste Slurry
Unit Managers Meeting
337 Building, Mt. Shuksan
Richland, Washington

April 20, 1995
1:00 p.m. to 3:00 p.m.

Summary of Discussion and Commitments/Agreements.

1. Approval of Past Unit Managers Meeting Minutes

The March 14, 1995 Unit Manager Meeting minutes were approved.

2. Analytical Results Status

● Transmittal Letter

Mr. W. Slater (PNL) noted that the validated data were formally transmitted to Ecology on April 10, 1995. Ms. G. Davis (Ecology) confirmed receipt of the data. Ms. Davis estimated that Ecology would be providing RL/PNL a transmittal letter with the results of Mr. A. Stone's (Ecology) review by the first of May.

● Status of Ecology Review

Ms. Davis stated that Mr. Stone is reviewing the validated data, and he would be contacting Mr. C. Lindenmeier (PNL) for minor clarification regarding the data.

● Disposition of Solid Waste Barrel

Mr. Slater stated that the barrel will be removed as soon as Ecology has reviewed the validated data and any issues resulting from the review are resolved.

3. Hanford Facility Permit Modification Status

Ms. Davis stated that Ecology provided two comments regarding the Hanford Facility Permit modification schedule. Mr. B. Day (PNL) stated that no comments have been received outside of RL and the contractors.

4. Status Action Items

● New Action Items

There were no new action items generated during the meeting.

- Old Action Items

Action item 03-14-95:1, PNL will provide Ecology the status of the pipe break in the 1234 yard.

Mr. Day reported that the pipe break in the 1234 yard was repaired. This action item was closed.

5. General Discussion

Ms. J. Julia (PNL) provided a status of the data evaluation report. The report has been reviewed and comments incorporated. Ms. Julia estimated that the report should be completed by next week.

Ms. Davis inquired about the time frame for closure certification following acceptance of the analytical data. A discussion ensued, and it was agreed the closure plan states that certification would follow within 60 days of closure.

6. Next Unit Managers Meeting

Ecology, RL and PNL discussed the need for future Unit Managers Meetings. It was agreed to tentatively schedule a meeting for June 1, 1995 at 2 p.m. and skip the May 1995 meeting, with the understanding the June meeting may be cancelled depending on the need for another meeting.

Attachment 4

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Shuksan
Richland, Washington

April 20, 1995
1:00 p.m. to 3:00 p.m.

Action Items

Action ItemDescription

01-13-95:1

PNL will provide Ecology the matrix spike,
matrix spike duplicate data.
ACTION: W. Slater (PNL)

CLOSED

03-14-95:1

PNL will provide Ecology the status of the pipe
break in the 1234 yard.
ACTION: W. Slater (PNL)

CLOSED

Distribution:

C.M. Andersen	PNL	(P7-40)
M.A. Barnard	RL	(L4-40)
J.K. Bartz	GSSC	(R3-82)
R.C. Bowman	WHC	(H6-24)
D.S. Broussard	PNL	(K1-67)
R.M. Carosino	RL	(A4-52)
G.P. Davis	Ecology	(B5-18)
B.J. Day	PNL	(P7-68)
D.L. Duncan	EPA	(HW-106)
S.L. Jones	GSSC	(K8-50)
E.M. Mattlin	RL	(A5-15)
F.A. Ruck	WHC	(H6-23)
M.A. Selby	Ecology	(B5-18)
H.W. Slater	PNL	(P7-35)
H.T. Tilden	PNL	(P7-79)
M.C. Vargas	RL	(K8-50)
J.L. Waite	WHC	(B2-35)
RCRA Files/GHL	WHC	(H6-23)

ADMINISTRATIVE RECORD (Simulated High Level Waste Slurry
Treatment/Storage, TS-3-4) [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste
Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Mail Stop HW-074 (Records Center)