


0048419

Change Number M-44-97-05	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date D R A F T November 13, 1997
Originator C. C. Haass		Phone (509) 372-2731
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Modify due date for Interim Milestone M-44-10 pending approval of new M-44 milestones.		
Description/Justification of Change <p>The original due date for Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-44-10 was September 30, 1997. This milestone date was extended to November 14, 1997 to allow the U.S. Department of Energy, Washington State Department of Ecology and the Project Hanford Management Contractor to complete a partnering effort on the TWRS Characterization Program. This effort led to an agreed upon rebaselining of the TWRS Characterization Program Tri-Party Agreement Milestone deliverables. The tentatively agreed to Tri-Party Agreement M-44-00 Milestone change package has completed the public comment period and responses to comments have been received and resolution of the comments have been agreed upon by RL and Ecology as of November 7, 1997. Currently, RL is in the process of preparing the complete Tri-Party Agreement M-44-00 Change Package for approval and signatures of the three agencies. Until this action is taken, which will delete milestone M-44-10, this milestone must be extended to allow time for the administrative requirements to be completed prior to approval of the new baseline.</p> <p>The following change is therefore made to the Tri-Party Agreement:</p> <p>Interim Milestone M-44-10 due date is modified from November 14, 1997 to December 31, 1997.</p>		
Impact of Change <p>No impact is expected as a result of this change. Milestone M-44-10 will be deleted upon approval of the new Characterization Program milestones.</p>		
Affected Documents Hanford Federal Facility Agreement and Consent Order, as amended.		



Approvals		
11-14-97 DOE	<u>Jackson Ringer</u>	11-14-97 <input checked="" type="checkbox"/> Approved ___ Disapproved
	<u>N/A</u>	___ Approved ___ Disapproved
EPA Ecology	<u>Michael G. ...</u>	11/14/97 <input checked="" type="checkbox"/> Approved ___ Disapproved

