

START



0038698


9406073

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) 427-6111

September 19, 1994

Mr. Robert G. Holt
Acting Hanford Project Manager
United States Department of Energy
P.O. Box 550
Richland, WA 99352



Dear Mr. Holt:

Re: Hanford Federal Facility Agreement and Consent Order Interim Milestone M-17-09; Change Control Form M-17-94-02.

In regard to your September 12, 1994, letter to Mr. Sherwood and I on the above-referenced topic, please note that Ecology and the Environmental Protection Agency (EPA) are hereby disapproving USDOE's requested extension for 300 Area Treated Effluent Disposal Facility (TEDF) activities as required by Milestone M-17-09

In disapproving this request we note that compliance with existing Milestone M-17-09 appears achievable, that utilization of TEDF outfall "lands" is an issue over which the U S Department of Energy (USDOE) has control, and that Ecology and EPA expect USDOE to be able to meet the terms of its soon to be issued NPDES permit.


We look forward to working with you in order to ensure that this important Tri-Party Agreement milestone is met.

Sincerely,

Roger Stanley
Hanford Project Manager
Washington Department of Ecology

Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency

cc: ~~Larry Arnold~~ Westinghouse Hanford Company
Tanya Barnett, Office of the Attorney General
Andy Boyd, Office of General Counsel
Administrative record



0038698



CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

Addressee

Correspondence No.

R. F. Stanley, Ecology
D. R. Sherwood, EPA

R. G. Holt

Incoming: 9406073
Xref: 9454791

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM MILESTONE
M-17-09; CHANGE CONTROL FORM M-17-94-02

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	X
		President's Office	B3-02	
		B. A. Austin	B2-30	
		L. D. Arnold	B2-35	X
		A. J. DiLiberto	R3-46	X
		W. T. Dixon	H6-21	X
		D. L. Flyckt	T7-38	X
		S. D. Godfrey	B2-35	X
		O. S. Kramer	B2-35	X
		D. W. Lindsey	L6-04	X
		H. E. McGuire (Sr. Staff)	B3-63	
		S. R. Moreno	B3-06	
		R. E. Traister	B3-63	
		T. B. Veneziano (Assignee)	H6-10	
		B. F. Weaver	T7-38	X
		J. D. Williams	H6-28	X
		B. D. Williamson	B3-15	X
		EPIC	H6-08	

9454791

