



# START

0017476

## Department of Energy

Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

9105587B

NOV 14 1991

91-TFPO-431

President  
Westinghouse Hanford Company  
Richland, Washington

Dear Sir:



### SINGLE SHELL TANK (SST) INTERIM STABILIZATION ACTIVITIES

- Reference:
- 1) Letter; R. E. Gerton, RL to T. M. Anderson, WHC, "Approval to Proceed with Interim Stabilization Activities," dated October 10, 1991.
  - 2) Tri-Party Agreement change M-05-91-1, INTERIM STABILIZATION MILESTONE CHANGES FOR FISCAL YEARS 1991- 1996, dated September 6, 1991.

16904

Approval to resume interim stabilization activities in the 'BY' and 'C' tank farms was granted to Westinghouse Hanford Company (WHC) by the Department of Energy, Richland Field Office, (RL) on October 10, 1991. On October 11, 1991, stabilization pumping had been restarted on Tank 241-BY-102. This was a truly exemplary response by WHC. Unfortunately, since then, stabilization pumping has not been resumed on any additional tanks. It has now been nearly a month since stabilization was allowed to proceed, yet Tank BY-102 still remains the only tank in which this has been done.

RL recognizes that this stabilization effort must be performed carefully and correctly. However, it was RL's understanding, as stated in Reference 2, that all preparation work for interim stabilization had been completed, and the actual process of stabilization could be completed in forty-five days.

RL continues to be concerned by the lack of schedule discipline displayed in the management of the stabilization program. WHC is requested to develop a recovery schedule for stabilization activities which were planned to have been underway, and to provide weekly status of this schedule in the Operations Interface meetings (on Fridays), and a monthly progress review in the Performance Review meetings.

92123681733

WHC

-2-

NOV 14 1991

If you have any questions, please contact Mr. Guy E. Bishop of my staff on 373-2113.

Sincerely,

  
Ronald E. Gerton, Project Manager  
Tank Farm Project Office

TFPO: GEB

cc: H. Harmon, WHC  
S. Marchetti, WHC  
D. Hamrick, WHC  
R. Raymond, WHC

9 2 1 2 3 6 3 1 7 3 4

**DISTRIBUTION COVERSHEET**

<b>Author</b>	<b>Addressee</b>	<b>INCOMING Correspondence No.</b>
RE Gerton/RL	President/WHC	9105587B
<b>Subject</b> Single Shell Tank (SST) Interim Stabilization Activities		

**Internal Distribution**

Approval	Date	Name	Location	w/att
		Correspondence Control President's Office	A3-01	
		BA Austin		
		TD Blankenship	R2-30	
		RJ Bliss		
		LE Borneman	B2-35	
		SL Bradley		
		LC Brown	H4-51	
		C DeFigh-Price		
		JL Deichman		
		CJ Geier	B2-19	
		WH Hamilton Jr		
		DG Hamrick	R1-51	
		HD Harmon (Level I/Assignee)		
		KR Jordan		
		MK Korenko		
		DL Lenseigne	R2-75	
		RE Lerch		
		S Marchetti		
		HE McGuire		
		GJ Miskho	R2-50	
		RD Morrison	B2-35	
		BE Opitz	R2-83	
		DB Pabst	B2-35	
		LL Powers	B2-35	
		PR Praetorius	R2-56	
		JG Propson	R2-18	
		RE Raymond	R1-80	
		TB Veneziano		
		RD Wojtasek	L4-92	
		EDMC	H4-22	



9 2 1 2 3 6 8 1 7 3 5