

# START

## AGREEMENT ACTIVITY NOTIFICATION

0002905

OPERABLE UNIT 300-FF-1

DATE 8/16/89

TSD N/A

R.K. Stewart  
P.T. Day  
L. Goldstein

OTHER N/A

UNIT MANAGER

ACTIVITY PERIOD 8/16 to 9/15

### ACTIVITIES

### SCHEDULED START DATE

Task 1b-1, Initiate geodetic survey of grids for GPR survey of Burial Grounds 4 and 5

8/21/89

Task 3a -1, Initiate surface radiation survey

9/05/89

Task 1c-1, Initiate electromagnetic survey or other geophysical method of retired sewer.

9/15/89

T. M. Wintczak

CONTRACTOR REPRESENTATIVE

EPA/Ecology/DOE representatives that may want to observe any of the listed activities should verify the start date with the Unit Manager. Depending on the activity, location, and the individual's needs relative to observation/participation, the individual may be required to meet the training requirements of Environmental Investigation Instruction 1.7.

90117500255