

**START**

9513381.1968

0041899

**Meeting Minutes Transmittal**

**Unit Managers' Meeting  
Hanford Patrol Academy Demolition Sites Closure Plan  
2440 Stevens Center, Room 2100  
Richland, Washington**

**Meeting Held June 15, 1995  
From 8:30 to 9:30 AM**

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

*Ellen Mattlin* Date: 8/15/95  
Ellen M. Mattlin, Unit Manager, RL

NOT PRESENT

Date: \_\_\_\_\_  
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

*Fenggang Ma* Date: 8/15/95  
Fenggang Ma, Unit Manager, Washington State Department of Ecology


**Hanford Patrol Academy Demolition Sites Closure Plan, WHC Concurrence**

*Fred A. Ruck III* Date: 8/15/95  
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



9513381.1969

Attachment 1

Unit Managers' Meeting  
Hanford Patrol Academy Demolition Sites Closure Plan  
2440 Stevens Center, Room 2100  
Richland, Washington

Meeting Held June 15, 1995  
From 8:30 to 9:30 AM

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items  
- None
3. Status Closure Activities
4. New Business
5. Set Next Meeting Date

Attachment 2

Unit Managers' Meeting  
Hanford Patrol Academy Demolition Sites Closure Plan  
2440 Stevens Center, Room 2100  
Richland, Washington

Meeting Held June 15, 1995  
From 8:30 to 9:30 AM

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The April 25, 1995, Unit Managers' Meeting Minutes were signed by the Unit Managers'.

2. Status Action Items:

-None

3. Status Closure Activities:

WHC (D. M. Korematsu-Olund) stated that the task order to obtain the services of a professional engineer was completed on June 13, 1995. The PE will review closure documentation and certify that clean closure of the demolition sites was performed in accordance with the approved closure plans.

WHC (R. K. Bhatia) stated that the data evaluation report for the HPADS was near completion.

4. New business:

-None

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for 8:00 AM on August 15, 1995.



9513381.1972

Attachment 4

Unit Managers' Meeting  
Hanford Patrol Academy Demolition Sites Closure Plan  
2440 Stevens Center, Room 2100  
Richland, Washington

Meeting Held June 15, 1995  
From 8:30 to 9:30 AM

Action Items

Action Item #

Description

- None

## Distribution

J. K. Bartz	MACTEC	B1-42
R. K. Bhatia	WHC	H6-23
R. E. Bolls	WHC	T3-04
B. J. Broomfield	WHC	H3-16
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-106 (Seattle)
D. M. Korematsu-Olund	WHC	H6-23
J. G. Lucas	WHC	H6-04
F. Ma	Ecology	B5-18
P. J. Mackey	WHC	B3-15
P. Macbeth	MACTEC	R3-82
E. M. Mattlin	RL	A5-15
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
W. A. Skelly	WHC	H6-03
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
J. J. Waring	RL	S7-55
Field Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: Hanford Patrol Academy Demolition Sites Closure Plan,  
T-11-1. [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,  
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail  
Stop HW-074 (Record Center)

Please send comments on distribution list to Ravi K. Bhatia (H6-23), 372-2720.