

START

9513333.2846

0040339 0093687

subject Code: 417c

Meeting Minutes Transmittal

Unit Managers' Meeting
200-BP-11 Operable Unit and 216-B-3 Main Pond,
216-B-63 Trench, 216-A-29 Ditch TSD Units
2440 Stevens Center Place, Room 1416
Richland, Washington

January 4, 1995
3:00 p.m. - 4:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Bryan L. Foley Date: 1/31/95
Bryan L. Foley, Unit Manager, DOE-RL


Not Present Date: _____
Daniel L. Duncan, EPA Region 10

Jeanne J. Wallace Date: 1/31/95
Jeanne J. Wallace, Unit Manager, Washington State Department of Ecology

Rhett K. Tranbarger Date: 1/31/95
Rhett K. Tranbarger, 200-BP-11 Operable Unit Task Manager, IT Hanford

Purpose: Discuss 200 BP-11 Operable Unit and 216-B-3 Main Pond Work/Closure Plan and Interim Stabilization Activities

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items



Attachment 1**RCRA UNIT MANAGERS' MEETING**

**200-BP-11 OPERABLE UNIT RFI/CMS AND
216-B-3 MAIN POND, 216-B-63 TRENCH, AND 216-A-29 DITCH
WORK/CLOSURE PLAN AND RELATED ACTIVITIES**

**2440 Stevens Center Place, Room 1416
Richland, Washington
January 4, 1995
3:00 - 4:00 p.m.**

Agenda

1. Approval of November 30, 1994 RCRA UMM Minutes
2. Status of November 30, 1994 RCRA UMM Action Items
 - No Action Items
3. Status *200-BP-11 Operable Unit RFI/CMS and 216-B-3 Main Pond, 216-B-63 Trench, and 216-A-29 Ditch Work/Closure Plan, Draft B, Volume 1*
4. Status of TPA Change Request M-20-94-06: 200-BP-11 boundary changes to incorporate the 216-B-63 Trench, 216-A-29 Ditch and 216-B-2-1, 216-B-2-2, and 216-B-2-3 Ditches.
5. Sign Data Quality Objective Agreement Form
6. New Business
 - Cone Penetrometer Testing/Non-Intrusive Activities
7. Set Next Meeting Date

Attachment 2

**Unit Managers' Meeting
200-BP-11 Operable Unit and 216-B-3 Main Pond,
216-B-63, and 216-A-29 Ditch TSD Units
2440 Stevens Center Place, Room 1416
Richland, Washington**

**January 4, 1995
3:00 p.m. - 4:00 p.m.**

Summary of Discussion and Commitments/Agreements**1. Approval of November 30, 1994 RCRA UMM Minutes**

The November 30, 1994 Unit Manager Meeting minutes were approved by Ecology, EPA and DOE-RL.

2. Status of November 30, 1994 RCRA UMM Action Items

All of the past action items were closed at the November 30, 1994 Unit Managers Meeting.

3. Status 200-BP-11 Operable Unit RFI/CMS and 216-B-3 Main Pond, 216-B-63 Trench, and 216-A-29 Ditch Work/Closure Plan, Draft B, Volume 1

Mr. R. Tranbarger (ERC) reported that the 200-BP-11 Operable Unit RFI/CMS work/closure plan is in concurrent review in RL and the ERC team, and that the work/closure plan is scheduled to be transmitted to Ecology for review no later than March 22, 1995. Ecology will then have 60 days to review the work/closure plan.

4. Status of TPA Change Request M-20-94-06: 200-BP-11 Boundary Changes to Incorporate the 216-B-63 Trench, 216-A-29 Ditch and 216-B-2-1, 216-B-2-2, and 216-B-2-3 Ditches

Mr. P. Beaver (EPA) noted that the TPA Change Request M-20-94-06 he received in late December 1994 contained two inaccurate sentences. Mr. B. Foley (RL) stated that a revised version of the change request would be provided to Ecology and EPA. Mr. Tranbarger indicated that the following revisions would be made to the TPA change request: 1) The 216-A-29 Ditch discharged directly to the Main Pond and the 216-B-3-2 and 216-B-3-3 Ditches during its operational period; 2) The 216-B-2-1, 216-B-2-2 and 216-B-2-3 Ditches operated consecutively from 1945 to 1987 by transporting effluent directly to the 216-B-3-1, 216-B-3-2 and 216-B-3-3 Ditches. Mr. Beaver and Ms. J. Wallace (Ecology) conferred their approval for TPA Change Request M-20-94-06, and stated that they would inform their respective project managers of their approval.

5. Sign Data Quality Objective Meeting Form

The 200-BP-11 Operable Unit Data Quality Objective (DQO) agreement form was signed by Ecology, EPA, and RL.

6. New Business

Mr. Beaver inquired about future budget assumptions regarding the 200-BP-11 project. Mr. Foley responded by taking the action to provide a project baseline assumptions status at the next Unit Managers Meeting.

Cone Penetrometer Testing/Non-Intrusive Activities

Mr. Tranbarger stated that during the DQO meetings, use of cone penetrometer or sonic push technology along the head end of the B-2 Ditches was discussed. Mr. Tranbarger noted that the sonic push is a technology similar to the cone penetrometer and provides the same information.

At this point, Mr. G. Kasza (ERC) was introduced as the lead for all the geological investigation activities at 200-BP-11. Mr. Kasza reported that both technologies (cone penetrometer/sonic push) are being evaluated for the application; however, the cone penetrometer technology appears most applicable for the expected site conditions.

Mr. Tranbarger stated that initial planning of the non-intrusive activities has begun, and he requested approval from Ecology and EPA to include the cone penetrometer and/or sonic push activity with the non-intrusive activities. Mr. Tranbarger noted that non-intrusive activities are scheduled to begin March 8, 1995, and intrusive activities would begin June 16, 1995. Ms. E. Mattlin (RL) proposed that Mr. Kasza could provide a presentation regarding the cone penetrometer and sonic push technologies. Mr. Beaver conferred his approval to proceed with planning for cone penetrometer/sonic push use during the non-intrusive activities. Ms. Wallace requested a presentation on the cone penetrometer/sonic push activity before she would confer approval. An action was taken by ERC to provide a presentation to Ecology regarding cone penetrometer and sonic push technology before the next Unit Managers Meeting.

7. Set Next Meeting Date

Mr. Tranbarger suggested combining future Unit Manager Meetings with the monthly CERCLA Unit Manager Meetings. A discussion ensued among Ecology, EPA, RL and ERC, and it was agreed to continue holding the Unit Manager Meetings separately. The meeting was scheduled for January 31, 1995, from 3 to 4 p.m.

9513333.2851

Attachment #4

Unit Managers' Meeting
 200-BP-11 Operable Unit and 216-B-3 Main Pond,
 216-B-63 Trench, and 216-A-29 Ditch TSD Units
 2440 Stevens Center Place, Room 1416
 Richland, Washington

January 4, 1995
 3:00 p.m. - 4:00 p.m.

Action Items

<u>Action Item #</u>	<u>Description</u>
10-11-94:2	<p>ITH (R. Tranbarger) will contact EPA to determine the signature approval for the Unit Managers Meeting minutes.</p> <p>Closed. Per Mr. Beaver, Daniel L. Duncan will be the EPA Region 10 representative and retain signature approval.</p>
10-11-94:3	<p>ITH (R. Tranbarger) will transmit a copy of Mr. M. Jaraysi's (Ecology) change request M-20-94-05 to Ecology and RL.</p> <p>Closed. A copy of the subject change request was provided to the parties on October 13, 1994.</p>
10-11-94:4	<p>Ecology (J. Wallace) will draft a letter to RL requesting revision of the work/closure plan to incorporate the 216-A-29 Ditch, 216-B-63 Trench, and the 216-B-2-1, -2-2, and -2-3 Ditches.</p> <p>Closed. The letter was drafted by Ms. Wallace and submitted to RL and BHI on October 31, 1994</p>
01-04-95:1	<p>RL will provide Ecology and EPA a project baseline assumptions status at the next Unit Managers Meeting: ACTION: B. Foley (RL)</p> <p>Open</p>
01-04-95:2	<p>ERC will provide a presentation to Ecology regarding cone penetrometer and sonic push testing before the next Unit Managers Meeting. ACTION: G. Kasza (ERC)</p> <p>Open</p>

Distribution:

J. K. Bartz	GSSC	R3-82
P. R. Beaver	EPA	B5-01
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-106 (Seattle)
L. D. Dillon	WHC	H6-29
B. L. Foley	RL	H4-83
D. O. Fredrick, Jr.	WHC	L4-93
G. C. Henckel III	ERC	H6-07
J. R. Laws	ERC	H6-03
G. L. Kasza	ERC	H6-04
Z. C. Knaus	WHC	H6-23
P. J. Mackey	WHC	B3-15
E. M. Mattlin	RL	A5-15
A. K. McDowell	WHC	R1-51
S. M. Price	WHC	H6-23
A. L. Prignano	WHC	H6-23
F. A. Ruck III	WHC	H6-23
R. K. Tranbarger	ERC	H6-04
N. Uziemblo	Ecology	B5-18
J. L. Waite	WHC	B2-35
J. J. Wallace	Ecology	B5-18
Field File Custodian	WHC	H6-08
RCRA Files/GHL	WHC	H6-23

ADMINISTRATIVE RECORD: 216-B-3 Pond System Closure/Postclosure Plan, D-2-5; 216-B-3 Expansion Ponds, D-2-5; 216-B-63 Trench, D-2-6; and 216-A-29 Ditch, D-2-3 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford File, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, HW-074 (Record Center)

Please send comments on distribution list to K.E. Knox, H6-23, (509) 372-3596