

## Meeting Minutes – Approval

## M-026 LDR Report Project Manager Meeting Minutes

at


2420 Stevens Center/Room 176

Richland, Washington

Meeting Held February 19, 2008

9:30am to 10:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated meeting. Signatures denote concurrence with content only and do not imply agreement or commitments.




Greg Sinton, Project Manager, DOE-RL

Date: 8/25/08

Not present

Cathy Louie, Project Manager, DOE-ORP


Date: \_\_\_\_\_



for Deborah Singleton, Project Manager, Washington State Department of Ecology

Date: 8/19/08

## Contractor Concurrence



Anthony Miskho, LDR Report Coordinator, FH

Date: 8/19/08

**Purpose:** Discuss LDR Report related topics  
 The attached minutes are comprised of the following:  
 Attachment 1 - Meeting Agenda  
 Attachment 2 - Attendance List  
 Attachment 3 - Actions and Workshop Items

**RECEIVED**  
 AUG 29 2008

**EDMC**

Electronic Distribution:

J. Ayres	Ecology
L. Bostic	BNI
S. B. Cherry	FH
M. E. Cole	CH2M Hill
M. S. French	DOE-RL
M. F. Jarvis	DOE-RL
C. S. Louie	ORP
C. Kennedy	WCH
A. G. Miskho	FH
P. Miller	CH2M Hill
J. L. Nuzum	FH
W. E. Remsen	WCH
G. L. Sinton	DOE-RL
D. Singleton	Ecology
E. R. Skinnarland	Ecology
H. T. Tilden	PNNL
E. VanMason	Ecology
B. D. Williamson	DOE-RL

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).

**Attachment 1**  
**M-026 LDR Report Project Manager Meeting**  
**at**  
**2420 Stevens Center/Room 176**  
**Richland, Washington**  
**Meeting Held February 19, 2008**  
**9:30am to 10:30 am**

**Meeting Agenda**

1. Last meeting minutes
2. Hot topics
  - Changes to LDR summary report for CY2007
    - Combining treatability groups MLLW-04A and MLLW-04B into MLLW-04 as described in the M-91 PMMs.
    - Extending storage assessment dates
3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers and updates of ongoing assessments
  - T Plant (FH) – DOE/FH provided responses to Ecology comments on draft assessment report/data gap plan 10/24/07. To be discussed at T Plant PMM.
  - 241-CX Tank System (FH) – Draft assessment report/data gap plan provided to Ecology for review on 11/20/2007. Assessment recommended reclassifying TSD unit to a past-practice unit, similar to other IMUSTs

The following locations have had field walk downs and require document reviews

- 200 Area North/ Railcar staging area (FH) – Field visit completed 5/7/07.

The following locations have had kick off meetings and require field walk downs.

- 231-Z (FH) -
- 241-Z-361 (FH)
- IMUSTs not associated with a building (FH)
- 224-B (FH)
- 242-B/BL (FH)
- 270-W (FH)

4. Action Item Status (See Attachment 3)
5. Next meeting (date and time): March 18, 2008, 9:30 – 10:30

## Attachment 2

**M-026 LDR Report Project Manager Meeting Minutes**  
**at**  
**2420 Stevens Center/Room 176**  
**Richland, Washington**  
**Meeting Held February 19, 2008**  
**9:30am to 10:30 am**

### Attendance List

<u>Name</u>	<u>Organization</u>
A. G. Miskho	FH
G. L. Sinton	RL
E. Van Mason	Ecology
M. Cole	CH2MHill
H Tilden	PNNL

**Attachment 3**

**M-026 LDR Report Project Manager Meeting Minutes  
at  
2420 Stevens Center/Room 176  
Richland, Washington  
Meeting Held February 19, 2008  
9:30am to 10:30 am**

**Actions and Workshop Items**

<u>Action #</u>	<u>Responsible Party</u>	<u>Description</u>	<u>Date Closed</u>
06-2007-01	DOE	Update listing of LDR PMM "notes for easy reference	<b>Feb 19, 2008</b>