



Department of Energy

Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

9002378

009211

START

JUN - 1 1990



Mr. Paul T. Day  
Hanford Project Manager  
U. S. Environmental Protection Agency  
Region 10  
Post Office Box 550, A7-70  
Richland, Washington 99352

Mr. Timothy L. Nord  
Hanford Project Manager  
State of Washington  
Department of Ecology  
Mail Stop PV-11  
Olympia, Washington 98504-8711

Dear Messrs. Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM  
M-15-90-1 "DESIGNATION OF INTERIM MILESTONES FOR 200-BP-1 OPERABLE UNIT  
REMEDIAL INVESTIGATION/FEASIBILITY STUDY"

Attached for your review and approval is the above referenced Change Request. The purpose of this Change Request is to establish interim milestones as required by Section 11.1 of the Hanford Federal Facility Agreement and Consent Order Action Plan. The dates for these interim milestones have been established as a result of the approval of the 200-BP-1 Operable Unit Work Plan.

If there are any questions regarding the attached change request, please contact me on (509) 376-6798 or Ms. Linda L. Powers, with Westinghouse Hanford Company, on (509) 376-6204.

Sincerely,

*SAH Wis*  
Steven H. Wisness  
Hanford Project Manager



Attachment:  
Control Form M-15-90-1

cc w/att:  
R. E. Lerch, WHC  
J. L. Waite, WHC  
L. L. Powers, WHC

JUN 05 REC'D

90118811281

Change Number M15-90-1	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type, or print using black ink..	Date 04/05/90
---------------------------	--	------------------

Originator T. M. Wintczak	Phone 376-0902
------------------------------	-------------------

Class of Change

I - Signatories (Section 13.0)       II - Project Manager       III - Unit Manager

Change Title  
Designation of Interim Milestones for 200-BP-1 OU RI/FS

Description/Justification of Change

In accordance with Section 11.1 of the Tri-Party Agreement, the interim milestones supporting Milestone M-15 which have been established as a result of the approval of the 200-BP-1 Operable Unit Work Plan are as follows:

M-15-02A - Submit draft Feasibility Study Phase 1 and 2 report to EPA and Ecology for review - May 1993

M-15-02B - Submit draft Remedial Investigation Phase 2 report to EPA and Ecology for review - April 1994

M-15-02C - Submit draft Feasibility Study Phase 3 report and proposed plan to EPA and Ecology for review - March 1995

The remedial investigation/feasibility studies is an interactive process and as such the later phases are dependent to some degree on the findings of the initial phases. Therefore, although dates for M-15-02B and M-15-02C have been established, they are dependent on the results of the Remedial Investigation Phase 2 and Feasibility Studies Phase 1 and 2.

Impact of Change

No impact, consistent with previously approved work plan.



Affected Documents

Hanford Federal Facility Agreement and Consent Order

Approvals	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
DOE <i>T.M. Wintczak</i>		6/1/90
	Date	
EPA		Date
Ecology		Date

9011881282

**CORRESPONDENCE DISTRIBUTION COVERSHEET**

<b>Author</b>	<b>Addressee</b>	<b>Correspondence No.</b>
S. H. Wisness, DOE-RL	P. T. Day, EPA T. L. Nord, Ecology	9002378

**Subject:** Hanford Federal Facility Agreement and Consent Order Change Control Form M-15-90 "Designation of Interim Milestones for 200-BP-1 Operable Unit Remedial Investigation/Feasibility Study"

**INTERNAL DISTRIBUTION**

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	X
		President's Office	B3-01	
		M. R. Adams	H4-55	X
		B. A. Austin	R2-75	X
		R. J. Bliss	B3-04	
		L. C. Brown	H4-51	X
		C. DeFigh-Price	B2-20	
		K. R. Fecht	H4-56	X
		C. J. Geier	H4-57	X
		V. W. Hall	B2-15	X
		W. J. Hamilton, Jr.	R2-40	X
		K. L. Hoewing	B3-06	X
		W. L. Johnson	H4-55	
		O. S. Kramer	B2-35	
		R. E. Lerch (Assignee)	B2-35	X
		H. E. McGuire	B2-35	X
		R. D. Morrison	B2-35	X
		K. Parnell	H4-18	X
		L. L. Powers	B2-35	X
		D. E. Simpson	B3-51	X
		B. R. Thomas	B2-20	
		J. L. Waite	B2-35	
		S. A. Wiegman	B2-19	
		T. M. Wintczak	B2-15	X
		R. D. Wojtasek	B2-15	X
		P. J. Zimmerman	R2-76	X
		TPAI (DH)	B2-35	X
		EDMC	H4-22	X
		TW LB	B2-15	



Reference Letter #9053168.

90118311283