




<b>Change Number</b>  M-83-11-01	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b>  September 14, 2011
<b>Originator</b>  J. A. Dowell		<b>Phone</b>  (509) 373-9971
<b>Class of Change</b>  <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
<b>Change Title</b>  Deletion of M-083-43 Interim Milestone to Optimize Efficiency		
<b>Description/Justification of Change</b>  <p>Approval of this change form deletes the listed interim milestone. The Parties have agreed that the completion of this interim milestone is not on the critical path to complete Plutonium Finishing Plant transition and fulfill the M-83-00A major milestone. Because it is not on the critical path, this interim milestone constrains project execution and will create funding inefficiencies in FY12 and FY13. By removing the constraint of the interim milestone M-083-43 due date, resources can be optimized to complete the major milestone by the established completion date. The scope of the deleted milestone remains part of the M-083-00A major milestone scope for completing transition of the PFP facility. Therefore, the Parties agree to delete M-083-43.</p> <p><i>continued on page 2</i></p>		
<b>Impact of Change</b>  This change package deletes M-083-43. By removing the constraint of the interim milestone M-083-43 due date, resources can be optimized to complete the major milestone by the established completion date.		
<b>Affected Documents</b>  The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents; Project Management Plans).		
<b>Approvals</b>		
DOE  N/A	 _____ Date	9.14.11 _____ Date
EPA  Ecology	 _____ Date	9/14/11 _____ Date
		<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved



**Description/Justification of change, continued**

Modifications to interim milestones are denoted by the use of ~~strikeout~~ to indicate text to be deleted and double underline to indicate text to be added.

<del>M-083-43</del>	<u>Complete Transition Of The 242-Z Waste Treatment Facility And 236-Z Plutonium Reclamation Facility To Support PFP Decommissioning Deactivate And Prepare For Future Dismantlement The Above-Grade Portions Of The 242-Z And 236-Z Buildings.</u>	<del>09/30/2013</del>
---------------------	---	-----------------------