

START

Change Number M-41-95-03	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date August 16, 1995																								
Originator D. B. Engelman/G. Z. Morgan		Phone (509)373-3452/(509)373-2346																								
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager																										
Change Title Modify Scope of Interim Milestone M-41-12																										
Description/Justification of Change The existing Milestone M-41-12 and target date M-41-12-T01 are as follows: <table border="0"> <tr> <td>M-41-12</td> <td>Start Interim Stabilization of 4 Ferrocyanide Watchlist Tanks in 241-BX/BY Tank Farms.</td> <td>8/31/95</td> </tr> <tr> <td>M-41-12-T01</td> <td>Complete Interim Stabilization of 4 Ferrocyanide Watchlist Tanks in 241-BX/BY Tank Farms.</td> <td>12/31/97</td> </tr> </table> Change scope of the M-41-12 Milestone and target date M-41-12-T01 to: <table border="0"> <tr> <td>M-41-12</td> <td>Start Interim Stabilization of Tanks 241-BX-106, 241-BY-103 and 241-BY-106.</td> <td>8/31/95</td> </tr> <tr> <td>M-41-12-T01</td> <td>Complete Interim Stabilization of Tanks 241-BX-106, 241-BY-103 and 241-BY-106.</td> <td>12/31/97</td> </tr> </table> (cont. p. 2)			M-41-12	Start Interim Stabilization of 4 Ferrocyanide Watchlist Tanks in 241-BX/BY Tank Farms.	8/31/95	M-41-12-T01	Complete Interim Stabilization of 4 Ferrocyanide Watchlist Tanks in 241-BX/BY Tank Farms.	12/31/97	M-41-12	Start Interim Stabilization of Tanks 241-BX-106, 241-BY-103 and 241-BY-106.	8/31/95	M-41-12-T01	Complete Interim Stabilization of Tanks 241-BX-106, 241-BY-103 and 241-BY-106.	12/31/97												
M-41-12	Start Interim Stabilization of 4 Ferrocyanide Watchlist Tanks in 241-BX/BY Tank Farms.	8/31/95																								
M-41-12-T01	Complete Interim Stabilization of 4 Ferrocyanide Watchlist Tanks in 241-BX/BY Tank Farms.	12/31/97																								
M-41-12	Start Interim Stabilization of Tanks 241-BX-106, 241-BY-103 and 241-BY-106.	8/31/95																								
M-41-12-T01	Complete Interim Stabilization of Tanks 241-BX-106, 241-BY-103 and 241-BY-106.	12/31/97																								
Impact of Change This change modifies the scope of Milestone M-41-12 and target M-41-12-T01 and creates a new target M-41-12A-T01 to determine a path forward for interim stabilization of tank 241-BY-105. There will be no impact to the major milestone M-41-00.																										
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D.																										
Approvals <table border="0"> <tr> <td><i>W. E. [Signature]</i></td> <td><u>8-18-95</u></td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> </tr> <tr> <td>DOE</td> <td>Date</td> <td></td> <td></td> </tr> <tr> <td><i>Douglas [Signature]</i></td> <td><u>8/22/95</u></td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> </tr> <tr> <td>EPA</td> <td>Date</td> <td></td> <td></td> </tr> <tr> <td><i>Robert [Signature]</i></td> <td><u>8-22-95</u></td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> </tr> <tr> <td>Ecology</td> <td>Date</td> <td></td> <td></td> </tr> </table>		<i>W. E. [Signature]</i>	<u>8-18-95</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	DOE	Date			<i>Douglas [Signature]</i>	<u>8/22/95</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	EPA	Date			<i>Robert [Signature]</i>	<u>8-22-95</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	Ecology	Date			
<i>W. E. [Signature]</i>	<u>8-18-95</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																							
DOE	Date																									
<i>Douglas [Signature]</i>	<u>8/22/95</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																							
EPA	Date																									
<i>Robert [Signature]</i>	<u>8-22-95</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																							
Ecology	Date																									



