





1246202  
[0068352H]

<b>Change Number</b> M-47-12-01	<b>Federal Facility Agreement and Consent Order Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> June 13, 2012									
<b>Originator</b> Thomas W. Fletcher, DOE-ORP		<b>Phone</b> (509) 376-3434									
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager											
<b>Change Title</b> Extension of due date for interim milestone M-047-06.											
<b>Description/Justification of Change</b>  This change moves the completion date for the M-047-06 milestone from June 30, 2012 to a date yet to be determined (TBD) that will be established within 12 months following the River Protection Plan (RPP) Waste Treatment Plant (WTP) project baseline proposal efforts.  DOE and Ecology are in agreement that until such time as the WTP project baseline proposal efforts are completed they cannot reasonably expect to conduct the M-047-06 milestone negotiations in 2012 in the absence of this information.											
<b>Impact of Change</b>  This change moves the due date for milestone M-047-06 to a date yet to be determined (TBD) that will be established within 12 months following the WTP project baseline proposal efforts.											
<b>Affected Documents</b>  The HFFACO as amended and Hanford Site internal planning, management, and budget documents (e.g., River Protection Project System Plan, Baseline Control documents, and related work authorizations and directives).											
<b>Approvals</b>  <table border="0"> <tr> <td data-bbox="99 1354 600 1459">             _____            DOE         </td> <td data-bbox="600 1354 771 1459">           6/13/12            _____            Date         </td> <td data-bbox="771 1354 1120 1459"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </td> </tr> <tr> <td data-bbox="99 1470 600 1522">           N/A            _____            EPA         </td> <td data-bbox="600 1470 771 1522">           _____            Date         </td> <td data-bbox="771 1470 1120 1522"> <input type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </td> </tr> <tr> <td data-bbox="99 1522 600 1638">             _____            Ecology         </td> <td data-bbox="600 1522 771 1638">           6/22/12            _____            Date         </td> <td data-bbox="771 1522 1120 1638"> <input type="checkbox"/> Approved    <input checked="" type="checkbox"/> Disapproved         </td> </tr> </table>			 _____ DOE	6/13/12 _____ Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	N/A _____ EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	 _____ Ecology	6/22/12 _____ Date	<input type="checkbox"/> Approved <input checked="" type="checkbox"/> Disapproved
 _____ DOE	6/13/12 _____ Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
N/A _____ EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
 _____ Ecology	6/22/12 _____ Date	<input type="checkbox"/> Approved <input checked="" type="checkbox"/> Disapproved									



Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to indicate addition of text and by ~~strikeout~~ to indicate deletion of text.

M-047-06	COMPLETE NEGOTIATION OF NO MORE THAN TWO INTERIM MILESTONES, GOVERNING WORK NECESSARY TO SUPPORT COMPLETION OF M-047-00. SUCH INTERIM MILESTONES SHALL BE CONSISTENT WITH MILESTONES ESTABLISHED UNDER M-062-45.	<u>06/30/2012</u> <u>TBD TO BE</u> <u>ESTABLISHED</u> <u>12 MONTHS</u> <u>FOLLOWING</u> <u>THE RPP WTP</u> <u>PROJECT</u> <u>BASELINE</u> <u>PROPOSAL</u> <u>EFFORTS</u>
----------	--	---