








<b>Change Number</b> M-15-13-01	<b>Federal Facility Agreement and Consent Order Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> July 31, 2013									
<b>Originator</b> J. A. Dowell		<b>Phone</b> (509) 373-9971									
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager											
<b>Change Title</b> Extend the due dates for two interim milestones at 100-BC for installation of groundwater monitoring wells and completion of two years of sampling for the 100-BC operable units.											
<b>Description/Justification of Change</b> Milestones M-015-76 and M-015-78 provide for the installation and two years of sampling of a system of groundwater monitoring wells at 100-BC. The results of the sampling will be used to evaluate the impact of the recent interim remediation of hexavalent chromium soil contamination at 100-BC waste sites. The results will be incorporated into the 100-BC Remedial Investigation (RI)/Feasibility Study (FS) Report, and used in the preparation of the Proposed Plan (PP).  Initiation of the drilling work has been impacted due to concerns that were raised by the Tribes related to the drilling activities potentially disturbing a culturally sensitive area. Due to this delay, an extension of the due dates of these milestones is proposed to allow adequate time to complete the field work identified in the revised 100-BC-1, 100-BC-2, and 100-BC-5 RI/FS Work Plan and SAP to install and sample the monitoring wells. The M-015-79 milestone date of December 15, 2016, for submittal of the Remedial Investigation/Feasibility Study Report and Proposed Plan is unchanged.  <i>Description/Justification of Change continues on next page.</i>											
<b>Impact of Change</b> This change extends the due dates of TPA Interim Milestones <b>M-015-76</b> and <b>M-015-78</b> .											
<b>Affected Documents</b> The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site internal planning management, and budget documents.											
<b>Approvals</b> <table border="0" style="width: 100%;"> <tr> <td style="width: 50%; vertical-align: top;">                 J. A. Dowell DOE   </td> <td style="width: 20%; vertical-align: top;">                 8.1.13 Date             </td> <td style="width: 30%; vertical-align: top;"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved             </td> </tr> <tr> <td style="vertical-align: top;">                 D. A. Faulk EPA   </td> <td style="vertical-align: top;">                 8/6/13 Date             </td> <td style="vertical-align: top;"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved             </td> </tr> <tr> <td style="vertical-align: top;">                 N/A Ecology             </td> <td style="vertical-align: top;">                 _____ Date             </td> <td style="vertical-align: top;"> <input type="checkbox"/> Approved    <input type="checkbox"/> Disapproved             </td> </tr> </table>			J. A. Dowell DOE 	8.1.13 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	D. A. Faulk EPA 	8/6/13 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	N/A Ecology	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
J. A. Dowell DOE 	8.1.13 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
D. A. Faulk EPA 	8/6/13 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
N/A Ecology	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									

100-BC-1  
100-BC-2  
100-BC-5



**Description/Justification of Change (continued)**

Modifications are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.

<b>Number</b>	<b>Milestone</b>	<b>Due Date</b>
M-015-76 Lead Agency: EPA	Install additional well monitoring network as specified in revised 100-BC-1, 100-BC-2, and 100-BC-5 RI/FS Work Plan/SAP.	<del>11/30/2013</del> <u>02/28/2014</u>
M-015-78 Lead Agency: EPA	Complete two years of groundwater and aquifer tube sampling at the 100-BC expanded monitoring network in accordance with the revised 100-BC-1, 100-BC-2, and 100-BC-5 RI/FS Work Plan.	<del>11/30/2015</del> <u>02/28/2016</u>