

1229262
[0081619H]




HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE
CONTROL FORM M-16-04-04 "EXTEND MILESTONE DUE DATE FOR TPA INTERIM
MILESTONE M-016-173 SELECT K BASIN SLUDGE TREATMENT AND PACKAGING
TECHNOLOGY"

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of
Disputes, the Parties hereby agree to extend to April 30, 2015, and retain at the project
manager level, the dispute resolution process for Hanford Federal Facility and Consent Order
(HFFACO) change control form M-16-04-04.

Mark French ^{FOR} 3-31-15
Mark French, date
Project Manager
U. S. Department for Energy
Richland Operations Office

Rod Lobos 3-31-15
Rod Lobos, date
Project Manager
U.S. Environmental Protection Agency
Hanford Project Office

- cc:
J. V. Borghese, CHPRC
L.C. Cusack, CHPRC
D. A. Faulk, EPA
J. A. Hedges, Ecology
D. E. McKenney, CHPRC
R. E. Piippo, MSA
J. B. Price, Ecology
Administrative Record
Environmental Portal



M-016-173
00602740