


Meeting Minutes Transmittal

CWC Project Meeting
 Project Managers Meeting
 MO278/A113/200W Area
 Hanford, Washington
 May 22, 2003


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.



Project Manager, Ecology

Date:


06-19-2003



Project Manager Representative, RL

Date:

6/19/03



Project Manager Representative, FH WMP

Date:

19 June 03

RECEIVED
 JUL 29 2003

EDMC

CWC Administrative Record	H6-08
GL Sinton	A6-38
F Jamison	B5-18
JJ Wallace	B5-18
DG Saueressig	T4-04

**CWC PROJECT MEETING
MO278/Room A113/200W Area
Hanford, Washington
February 27, 2003**

12:00 p.m. to 12:15 p.m.

Agenda

- I. Approval of January 30, 2003 CWC Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Permit Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

CWC PROJECT MEETING MINUTES

Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington

May 22, 2003

- I. Approval of the April 1, 2003 CWC Project Meeting Minutes Ecology/DOE-RL/FH
 - A. A discussion of Keith Klein's new signature requirements was held to determine the process for obtaining the appropriate approvals. Jeannette Hyatt (FH) suggested adding a disclaimer to the minute's signature page to reflect concurrence on content, not as an agreement to commitments.

- II. Operational Status (Darrin Faulk FH)
 - Waste Accepted at CWC in April

MLLW	234 cubic feet	32 drum eqs
TRUM	746 cubic feet	102 drum eqs
Total	980 cubic feet	134 drum eqs

 - Waste Shipped from CWC to ATG in April
 - Non-Thermal**
 - MLLW 3,072 cubic feet 418 drum eqs

- III. Project Specific Issues
 - A. Permit Status
 1. Jeannette Hyatt (FH) reported that a meeting will be held with Ecology to determine the process for modifying the Part B.

- IV. General Discussions
 - A. Jeanne Wallace (Ecology) inquired about the EE/CA status. She is trying to resolve and incorporate public comments. Ms Hyatt will provide a current status.

- V. Status of Actions
 - A. No action items to report.

- VI. New Action Items
 - A. Jeannette Hyatt – Finalize the Mod E discussions

- VII. Next Project Managers Meeting
 - A. The next Project Managers meeting is scheduled for June 19, 2003

