

## Meeting Minutes Transmittal

**PURGEWATER**  
**Project Managers Meeting**  
**825 Jadwin/Room 340**  
**Hanford, Washington**  
**August 23, 2007**

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

*Kathy Conway for Deborah Singleton* Date: 9-27-07  
 Project Manager, Ecology

*RD Hildebrand* Date: 10-4-07  
 Project Manager Representative, RL

*B. Jentzen* Date: 9/27/07  
 Project Manager Representative, FH

*75-6-1*  
 Purgewater Administrative Record H6-08  
 RD Hildebrand A6-38  
 DG Singleton H0-57  
 BK Jentzen H0-57  
 JA Winterhalder E6-35

**RECEIVED**  
 OCT 11 2007  
**EDMC**

## PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/Room 340/700 Area  
Richland, Washington

August 23, 2007

- I. Approval of July 26, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved.
- II. Operational Status
  - A. No operational status was provided.
- III. Project Specific Issues
  - A. Strategy Document Status
    1. Meetings are being held to discuss finalization of the strategy document.
  - B. Purgewater Sediment Issues
    1. A lengthy discussion was held regarding the disposition of the purgewater at ETF versus modutank cell replacement as a surface impoundment. Kathy Conaway (Ecology) stated her preference for developing a filter system at ETF. Doug Hildebrand (RL) stated that a cost analysis needs to be done on both options. John Winterhalder (FH) reiterated his belief that a filter system at ETF would not be able to handle the sediment load. RL/FH will have internal discussion to develop a presentation to Ecology on the sources of the purgewater, how high the sediment loads are, whether all the purgewater needs to be contained and managed, and a draft cost analysis.
- IV. General Discussions
  - A. There were topics for general discussion.
- V. Status of Actions
  - A. 977 - Formally transmit the Modutanks closure plan package to RL. Discussion was held regarding a decision that was made several years ago to close the modutanks and submit a closure plan. Mr. Miskho will research the minutes documenting the agreement and provide a status.
  - B. 1894 - Set up a meeting to discuss issues relevant to signing the purgewater strategy document. A meeting was held on August 8, 2007.
- VI. New Actions Items
  - A. There were no new actions.
- VII. Documents for submittal to the Administrative Record
  - A. There were no documents identified.
- VIII. Next Project Managers Meeting
  - A. The next PMM was scheduled for September 27, 2007.

**PURGEWATER PROJECT MEETING**  
**825 Jadwin/Room 340**  
**Hanford, Washington**  
**August 23, 2007**

**11:15 a.m. to 11:45 a.m.**

**Agenda**

- I. Approval of July 26, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Strategy Document Status
  - B. Purgewater Sediment Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting

