

TRI-PARTY AGREEMENT

Change Notice Number TPA-CN- 615	TPA CHANGE NOTICE FORM	Date: 3/5/2014
-------------------------------------	------------------------	-------------------

Document Number, Title, and Revision: DOE/RL-2004-77, <i>Removal Action Work Plan for 300 Area Facilities</i> , Rev. 2 <u>0075061</u>	Date Document Last Issued: December 2007
------------------------------------------------------------------------------------------------------------------------------------------------	---------------------------------------------

Originator: R. F, Guercia, DOE/RL	Phone: (509) 376-5494
-----------------------------------	-----------------------

Description of Change:
Removal Action Work Plan for 300 Area Facilities (RAWP), DOE/RL-2004-77, Rev. 2 documents activities to be performed to achieve the non-time-critical removal action (NTCRA) for surplus facilities located in the 300 Area of the Hanford Site. The removal process is achieved through the deactivation, decontamination, decommissioning, and demolition (D4) of surplus facilities. Modify the document to add the following facilities:

- 351A Meter and Testing Building (and ancillary structures)
- 351B Switch House (and ancillary structures)


Change the frequency of air monitor sample compositing from quarterly to semi-annual.

R.F. Guercia and L. E. Gadbois agree that the proposed change
DOE **Lead Regulatory Agency**

Modifies an approved work plan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, *Documentation and Records*, and not Chapter 12.0, *Changes to the Agreement*.

The following changes is authorized (reference attachment):

- Section 1.1, Table 1-1 is modified to add the 351A Meter and Testing Building and 351B Switch House.



Note: Double underline text indicates additions, strike-through indicates deletions.

Justification and Impacts of Change:
 Action Memorandum #1 for the 300 Area Facilities included deactivation, decontamination, decommissioning, and demolition (D4) of the 351A and 351B Facilities. However, these facilities were subsequently omitted from the Removal Action Work Plan for 300 Area Facilities, DOE/RL-2004-77, because they were forecasted for long-term retention associated with primary electrical distribution in the 300 Area. Recent electrical power reconfigurations in 2013 have rendered the 315A and 351B Buildings surplus and available for D4.

Approvals: R.F. Guercia	3/5/2014	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
DOE Project Manager L. E. Gadbois	Date 3-10-2014	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
EPA Project Manager NA	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
Ecology Project Manager	Date	

TPA-CN 615 Attachment

Table 1-1. Status of 300 Area Facilities Addressed Under this Removal Action Work Plan.

Building No.	Building Name	WIDS Sites Expected to be Affected by D4	Removal Action Authority^a	Building Status
<u>351A</u>	<u>Meter and Testing Building</u>	<u>300-4</u>	<u>Action Memorandum #1</u>	<u>Active</u>
<u>351B</u>	<u>Switch House</u>	<u>300-4, 300-15</u>	<u>Action Memorandum #1</u>	<u>Active</u>