



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

OCT 03 1991

91-TDB-319



Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Timothy L. Nord
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711

Dear Messrs. Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM M-24-91-4, "ESTABLISH RESOURCE CONSERVATION AND RECOVERY ACT (RCRA) WELL CY 1992 INTERIM MILESTONES"

Attached for your review and approval is the subject change request. This request establishes locations of wells to be drilled in support of major milestone M-24-00 which requires a total of 50 wells to be drilled in CY 1992. The Treatment, Storage and Disposal (TSD) unit locations for 21 of the wells are specified in the proposed interim milestones. Prompt approval of these proposed sites will allow the start of the 1992 drilling program in a timely fashion when 1991 drilling is finished. If you agree to the proposed additions, please approve the subject change request. Locations for the remaining 29 wells will be established at a later date.

If there are any questions regarding the change request, please contact me at (509) 376-6798 or Mr. T. B. Veneziano, Westinghouse Hanford Company, (509) 376-0543.

Sincerely,

Steven H. Wisness
Steven H. Wisness
Hanford Project Manager

WMD:MJF

Attachment

cc w/att:
R. E. Lerch, WHC
T. B. Veneziano, WHC

