



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

1251180
[0063763H]

MAR 07 2019

19-SGD-0005

Ms. Alexandra K. Smith, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Mr. David Einan, Manager
Office of Environmental Cleanup
Site Cleanup Unit 4
U.S. Environmental Protection Agency
825 Jadwin Avenue, Suite 210
Richland, Washington 99352


Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-015-96, "SUBMIT THE 100-OL-1 REMEDIAL INVESTIGATION REPORT AND A CHANGE REQUEST TO ESTABLISH A DATE FOR THE FEASIBILITY STUDY REPORT TO THE WASHINGTON STATE DEPARTMENT OF ECOLOGY"

This letter documents completion of Tri-Party Agreement Interim Milestone M-015-96, "Submit the 100-OL-1 Remedial Investigation Report and a Change Request to establish a date for the Feasibility Study Report to the Washington State Department of Ecology," with the approved Change Control Form M-15-19-01 (attached).

The U.S. Department of Energy Richland Operations Office completed the first part of Tri-Party Agreement Interim Milestone M-015-96 by submitting the Remedial Investigation for the 100-OL-1 Operable Unit Hanford Orchard Lands, DOE/RL-2016-54, Draft A, by letter 17-AMRP-0241, dated September 7, 2017.

The change control form completes milestone M-015-96 by establishing a new Tri-Party Agreement Interim Milestone M-015-97 for the submittal of the Feasibility Study Report to the Washington State Department of Ecology.



Addressees
19-SGD-0005

-2-

MAR 07 2019

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff, on (509) 376-6070.

Sincerely,



William F. Hamel, Assistant Manager
for the River and Plateau

AMRP:JPS

Attachment:
Change Control Form M-15-19-01

cc w/attach:

J. Atwood, YN

S. G. Austin, CHPRC

D. B. Bartus, EPA

J. Bell, NPT

A. L. Boyd, Ecology

S. L. Brasher, MSA

R. Buck, Wanapum

L. Contreras, YN

S. W. Davis, MSA

M. Johnson, CTUIR

S. Leckband, HAB

N. M. Menard, Ecology

K. Niles, ODOE

Administrative Record (M-015-97)

Environmental Portal

Change Number M-15-19-01	Federal Facility Agreement and Consent Order Change Control Form	Date 02/7/2019
------------------------------------	---	--------------------------

Originator Michael Cline	Phone 376-6070
------------------------------------	--------------------------

Class of Change		
<input type="checkbox"/> I – Signatories	<input checked="" type="checkbox"/> II – Executive Managers	<input type="checkbox"/> III – Project Managers

Change Title

Establish New Interim Milestone for the 100-OL-1 Feasibility Study Report Due Date to Ecology

Description/Justification of Change

Interim TPA Milestone M-015-96 requires DOE to “submit the 100-OL-1 Remedial Investigation report and a change request to establish a date for the Feasibility Study report to Ecology”. DOE submitted the *Remedial Investigation for the 100-OL-1 Operable Unit Hanford Orchard Lands*, DOE/RL-2016-54, Draft A, on September 12, 2017 (reference DOE letter 17-AMRP-0241) to Ecology.

This change control form establishes a new interim TPA milestone M-015-97 for the submittal of the Feasibility Study report to Ecology. The date for submittal of the Draft A Feasibility Study Report to Ecology is August 30, 2020.

Impact of Change

This change control form establishes a new interim TPA milestone, M-015-97. There is no impact to major milestone M-015-00 with this change.

Affected Documents

Tri-Party Agreement Action Plan Appendix D, “Work Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency.”

Approvals					Page 1 of 2
 W.F. Hamel, DOE-RL	2/25/19 Date	Approved <input checked="" type="checkbox"/>	Disapproved <input type="checkbox"/>	_____	
 A.K. Smith, Ecology	2/25/19 Date	Approved <input checked="" type="checkbox"/>	Disapproved <input type="checkbox"/>	_____	
NA	_____	Approved <input type="checkbox"/>	Disapproved <input type="checkbox"/>	_____	
DOE-ORP	Date	Approved <input type="checkbox"/>	Disapproved <input type="checkbox"/>	_____	
NA	_____	Approved <input type="checkbox"/>	Disapproved <input type="checkbox"/>	_____	
EPA	Date	Approved <input type="checkbox"/>	Disapproved <input type="checkbox"/>	_____	

Authorized Changes

Modifications to the HFFACO are displayed by using double underline to indicate added text and ~~strikeout~~ to indicate deleted text.

Number	Milestone	Due Date
<u>M-015-97</u> <u>Lead Regulatory</u> <u>Agency: Ecology</u>	<u>Submit to Ecology, the 100-OL-1 Operable Unit Feasibility</u> <u>Study Report, Draft A.</u>	<u>08/30/2020</u>