



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

3100 Port of Benton Blvd • Richland, WA 99354 • (509) 372-7950

June 9, 2009

RECEIVED
JUN 11 2009

EDMC

Mr. David A. Brockman, Manager
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIN: A7-50
Richland, Washington 99352

Re: Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Change Form M-15-09-01

Dear Mr. Brockman:

Enclosed is a copy of Tri-Party Agreement Change Control Form Number M-15-09-01 signed by Jane Hedges and Matt McCormick. This change deletes Interim Milestone M-015-25-C, "Submit a Remedial Investigation Phase II Report for the 200-PO-1 Groundwater Operable Unit." Terry Noland picked up the original, signed document at our office on June 9, 2009.

If you have any questions, you may call me at 509-372-7924 or Michelle Mandis at 509-372-7970.

Sincerely,

Ron Skinnerland
Waste Management Section Manager
and Acting TPA Administrator
Nuclear Waste Program

lkd
Enclosure

cc w/enc: Dennis Faulk, EPA
Matt McCormick, USDOE-RL
Woody Russell, USDOE-ORP
Steve Weil, USDOE-RL
Terry Noland, FFS
Judy Vance, FFS

Stuart Harris, CTUIR
Gabriel Bohnee, NPT
Russell Jim, YN
Susan Leckband, HAB
Ken Niles, ODOE
Administrative Record
Environmental Portal

Change Number M-15-09-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date April 23, 2009									
Originator: Briant Charboneau		Phone: (509) 373-6137									
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager											
Change Title Deletion of <u>Hanford Federal Facility Agreement and Consent Order</u> Interim Milestone M-015-25C											
Description/Justification of Change <p>This change package when approved will delete one Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) interim milestone, M-015-25C. Tri-Party Agreement change notice CN-253, approved 1/13/09, revised the 200-PO-1 Operable Unit RI/FS Work Plan schedule to remove RI Phase II activities and delete Work Plan tasks scheduled to occur after 9/30/08. The change supported an accelerated Record of Decision regulatory path forward that will utilize existing Resource Conservation and Recovery Act Facility Investigation/Corrective Measures Study documentation and will provide recent RI Phase I investigation results to be included in an expedited combined RI/FS document. Because Tri-Party Agreement Interim Milestone M-015-25C requires submitting a Phase II RI report for 200-PO-1, the milestone can now be deleted as it has been agreed there will be no separate Phase II report.</p>											
Impact of Change Delete M-015-25C to allow combining of RI/FS report phases for Operable Unit 200-PO-1.											
Affected Documents The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Site Wide Systems Engineering Control Documents; Project Management Plans.											
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 45%; vertical-align: top;">  Ecology </td> <td style="width: 15%; vertical-align: top;"> <u>6/8/09</u> Date </td> <td style="width: 40%; vertical-align: top;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="vertical-align: top;">  DOE-RL </td> <td style="vertical-align: top;"> <u>5/22/09</u> Date </td> <td style="vertical-align: top;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="vertical-align: top;"> _____ EPA </td> <td style="vertical-align: top;"> _____ Date </td> <td style="vertical-align: top;"> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> </table>			 Ecology	<u>6/8/09</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	 DOE-RL	<u>5/22/09</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	_____ EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 Ecology	<u>6/8/09</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
 DOE-RL	<u>5/22/09</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
_____ EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									

Modifications to existing Tri-Party Agreement milestones are denoted with ~~strikeout~~; new milestone/text is denoted with shading.

M-015-25C	SUBMIT A REMEDIAL INVESTIGATION (RI) PHASE II REPORT FOR THE 200-PO-1 GROUNDWATER OPERABLE UNIT.	12/30/2009
----------------------	-------------------------------------------------------------------------------------------------------------	-----------------------