

MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution

BUILDING: 740 Stevens Center

FROM: W. L. Johnson *WJG*

CHAIRMAN: W. L. Johnson

Dept-Operation-Component	Area	Shift	Meeting Dates	Number Attending
Environmental Engineering	RCHN	Day	10/25/93	11

Distribution

State of Washington Department of Ecology

J. Donnelly*
 G. Freedman*
 L. Goldstein
 D. Goswami*
 R. L. Hibbard
 D. Holland
 J. Phillips
 C. Poindexter
 P. Statts*
 D. D. Teel
 N. Uziemblo
 J. Yoke1
 T. Wooley*

U.S. Army Corps of Engineers

W. D. Perro* A5-19
 M. D. Mahoney* A5-19

U.S. Department of Energy

H. L. Chapman A5-19
 J. K. Erickson A5-19
 B. L. Foley A5-19
 G. I. Goldberg* A5-19
 E. D. Goller A5-19
 R. G. McLeod A5-19
 P. M. Pak A5-19
 R. K. Stewart A5-19

U.S. Environmental Protection Agency

P. R. Beaver B5-01
 D. R. Einar
 D. A. Faulk
 L. E. Gadbois
 P. S. Innis
 D. R. Sherwood

Westinghouse Hanford Company

M. R. Adams H6-01
 L. D. Arnold B2-35
 M. V. Berriochoa B3-30
 A. S. Carlson* B3-35
 H. D. Downey H6-27
 W. F. Heine B3-63
 G. C. Henckel H6-04
 W. L. Johnson* H6-04
 J. K. Patterson H6-27
 D. L. Sickle* H6-27
 T. M. Wintczak H6-27
 EPIC H6-08
 ERAG Route H6-04
 GCH File

*Attendees

The weekly interface meetings on the expedited response actions (ERAs) was held to status the ERAs for the U.S. Department of Energy, Richland Operations Office, the U.S. Environmental Protection Agency, and the State of Washington Department of Ecology. The meeting was conducted in accordance with the attached agenda.



9313045-1704

Distribution
Page 2
October 25, 1993

It was agreed to have a weekly ERA meeting next week to discuss and schedule the upcoming topical meeting on the Pickling Acid Crib report, the N-Springs comment dispositions, the 618-11 general comments, and a preparatory meeting for the North Slope public involvement meeting and tour. Based on the results of next week's meeting a decision will be made to go to a monthly format for the ERA interface meeting, or to continue as a weekly meeting.

Attachments:

1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Reports, period ending 10/22/93

9313045.1705

WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: October 25, 1993

- GENERAL ISSUES
 - ERA Interface Action Item Review
- INDIVIDUAL PROJECT STATUS
 - Riverland
 - o Status of field activities
 - Sodium Dichromate
 - o Assessment report
 - Pickling Acid Crib
 - o EPA response letter
 - N-Springs
 - o Proposal status
 - North Slope
 - o Proposal status
 - 200-W Carbon Tetrachloride
 - o Restart status
 - 618-11
 - o Proposal status & TPA changes
- OTHER ISSUES
- SUMMARY OF ACTION ITEMS
- SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS

9313045.1706

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
October 25, 1993

ORGANIZATION

ACTION ITEM

WHC

Provide copy of the CCl₄ summary analysis report (open).

RL

RL to provide a brief description on the plan to transition the CCl₄ ERA into an IRM. (open)

WHC

Provide information on cost analysis for the use of a condenser at the CCl₄ ERA. (open)

WHC

Provide figure showing sample locations for Riverland site. (closed)

WHC

Provide information on potential to reseed the Riverland site with endangered or threatened species (request of Yakima Indian Nation). (open)

9313045.1707

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
October 25, 1993

DECISIONS:

AGREEMENTS:

Nothing of significance.

COMMITMENTS:

RL Representative

EPA Representative

Ecology Representative

W. J. Gil 10/25/93

WHC Representative

9313045.1708

Weekly Report, Period Ending October 22, 1993
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The EE/CA has been revised to incorporate comments from DOE-HQ, RL, ACOE, and the regulators and is undergoing a final edit. Public review will be initiated on November 8, 1993.

N-Springs Expedited Response Action - EPA, Ecology, and DOE-HQ comments have been received and are being reviewed.

White Bluffs Pickling Acid Crib Expedited Response Action - A strategy is being prepared to address the September 7, 1993, letter concerning the requirements for issuing an Interim Record of Decision for the ERA site.

618-11 Burial Ground Expedited Response Action - Regulator comments were received on September 28, 1993. Formal guidance has been provided by RL and the regulators to cease all work on this ERA, consistent with the recent TPA modifications.

Riverland Expedited Response Action - Maintenance pad concrete and soil removal has been completed.

Sodium Dichromate Expedited Response Action - The final assessment report has been transmitted to RL for distribution.

200 West Area Carbon Tetrachloride Expedited Response Action - The Summary of the Granular Activated Carbon (GAC) Canister Overheating Incident at the Carbon Tetrachloride Expedited Response Action Site, WHC-SD-EN-TI-203, was completed by Ebasco September 30, 1993. This report will be reviewed by WHC prior to release for external distribution (anticipated October 29, 1993).

Restart letters from Quality Assurance and Safety are the last readiness activities that need to be completed before restart of vapor extraction operations at the 216-Z-1A/Z-18 site. RL had directed WHC to conduct the Readiness Review as a Type 5 ORR combining Z-1A and Z-9 operations. WHC is working closely with RL to accelerate this process.

9313045-1709