



<b>Change Number</b> M-15-07-03	<b>Federal Facility Agreement and Consent Order</b>  <b>Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> 9/25/2007
<b>Originator</b> Briant Charboneau		<b>Phone</b> (509) 373-6137
<b>Class of Change</b> <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager		
<b>Change Title</b> Extension of Interim Milestone M-15-40D submit the 200- CW-5 operable unit (OU) feasibility study report and proposed plan to U.S. Environmental Protection Agency.		
<b>Description/Justification of Change</b>  Approval of this change package authorizes a change to the due date of Interim Milestone M-15-40D due to the addition of exposure point risk analysis that was identified after the M-15-40D Interim Milestone date was negotiated. The goal of these analyses is to reduce the uncertainty associated with decision making. The additional analysis will identify exposure-point-concentrations, after elevated areas of contamination are removed. These analyses will present the gross reduction in risk to human health and the environment at various stages of removal. These investigations will enhance the quality, readability, and completeness of this documentation. These analyses will present the range of benefits associated with removing select areas of elevated contamination.		
<b>Impact of Change</b> This change delays the submittal of the 200-CW-5 OU Feasibility Study and Proposed Plan. The delay does not affect the completion of the M-15-00 Major Milestone. The change has no impact to the environment or worker safety.		
<b>Affected Documents</b> The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management, and budget documents (e.g., baseline change control documents; related work authorizations and directives).		
<b>Approvals</b>		
_____ N/A _____	_____ Date _____	_____ Approved _____ Disapproved
Ecology 	_____ Date _____	_____ X Approved _____ Disapproved
DOE-RL 	_____ Date _____	_____ X Approved _____ Disapproved
EPA 	_____ Date _____	_____ X Approved _____ Disapproved

RECEIVED

OCT 13 2007

EDMC

(Modifications to existing Tri-Party Agreement milestones are denoted with ~~strikeout~~; new milestone/text are denoted with **shading**)

Number	Title	Due Date
M-015-40D	Submit a revised feasibility study report and revised proposed plan for 200-CW-5 to EPA	<del>04/30/2008</del> <b>07/31/08</b>