

# START

0021087

WHC Letter No. 9203608

Change Number <b>M-15-92-1</b>	<b>FEDERAL FACILITY AGREEMENT AND CONSENT ORDER          CHANGE CONTROL FORM</b> Do not use blue ink. Type or print using black ink.	Date <b>March 2, 1992</b>
-----------------------------------	---	------------------------------

Originator <b>T. M. Wintczak</b>	Phone <b>376-0902</b>
-------------------------------------	--------------------------

Class of Change  
 I - Signatories (Section 13.0)     II - Project Manager     III - Unit Manager

Change Title  
**Delay of 200-BP-1 Milestones Due to Unidentified Chemical Fumes**

Description/Justification of Change

On January 28, 1992, five (5) KEH employees became ill after being exposed to unidentified fumes at the 200-BP-1 Operable Unit. There was a work stoppage of all 200-BP-1 RI activities within the operable unit from 1/28/92 - 2/24/92. This work stoppage has resulted in a 4-week delay in submittal of the RI Phase 1 report, Tri-Party Agreement milestone M-15-02-T1, and submittal of the FS Phase 1 and 2 report, Tri-Party Agreement milestone M-15-02A.

Justification of this delay is provided by provisions of the Tri-Party Agreement, Article XXXI, "Creation of Danger", paragraph 96.

Impact of Change

Submittal of Phase 1 RI report (M-15-02-T1) will be delayed one month to 3/31/93.  
 Submittal of Phase 1 and 2 FS report (M-15-02A) will be delayed one month to 6/30/93.

Affected Documents


- DOE/RL-88-32, Rev. 1, RI/FS Work Plan for the 200-BP-1 Operable Unit, Hanford Site, Richland, Washington.
- Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.

Approvals     Approved     Disapproved

*J. H. Wintczak*  
 DOE - SH Wishess    Date: **4/30/92**

*Douglas Roy Steward*  
 EPA - PJ Day    Date: **4/30/92**

*Chris Jansen*  
 Ecology - 68 Jansen    Date: **5/4/92**




92125791546

# CORRESPONDENCE DISTRIBUTION COVERSHEET

Author: S. H. Wisness, RL  
Addressee: P. T. Day, EPA  
D. B. Jansen, Ecology  
Correspondence No.: Incoming: 9203608

Subject: CHANGE REQUEST M-15-92-1

## INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		Presidents Office		
		L. D. Arnold	B2-35	
		S. L. Bradley	B3-06	
		R. E. Lerch, Assignee	B2-35	
		P. J. Mackey	B3-15	
		H. E. McGuire, Level 1	B3-63	
		T. B. Veneziano	B2-35	
		T. M. Wintczak	L4-92	
		R. D. Wojtasek	L4-92	
		EDMC	H4-22	

92125791547



mc  
Pff/qa