



Lifecycle Report Project Managers Meeting  
June 5, 2014  
Federal Building, PACE  
Meeting Minutes Transmittal

1226933  
[1409220040]


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the June 5, 2014 Lifecycle Report Project Managers Meeting.

  
\_\_\_\_\_  
Stephen Korenkiewicz, TPA Program Manager  
U.S. Department of Energy, Richland Operations Office


9-16-2014  
Date

  
\_\_\_\_\_  
Melinda Brown, Project Manager  
Washington State Department of Ecology

09-16-2014  
Date

  
\_\_\_\_\_  
David Einan, Project Manager  
U.S. Environmental Protection Agency

16 Sept 2014  
Date




6

Lifecycle Report Project Managers Meeting  
June 5, 2014  
Federal Building, PACE  
**Meeting Minutes Transmittal**

**Distribution:**

K.L. Flynn	DOE-RL	A4-19
S.L. Korenkiewicz	DOE-RL	A5-16
S.M Ortiz	DOE-RL	A7-27
P.M. Pak	DOE-RL	A4-19
M.K. Qualheim	DOE-RL	A4-19
D.P. Knight	DOE-ORP	H6-60
T.W. Fletcher	DOE-ORP	H6-60
M.J. Brown	Ecology	H0-57
J.B. Price	Ecology	H0-57
R.R. Skinnerland	Ecology	H0-57
D.R. Einan	EPA	B1-46
D.A. Faulk	EPA	B1-46
K.R. Moser	MSA	A3-07
M.J. Turner	MSA	A3-07
R.E. Piippo	MSA	H7-28



ADMINISTRATIVE RECORD – Heather Childers: H6-08

Please send comments on Meeting Minutes to Stephen Korenkiewicz  
([stephen.korenkiewicz@rl.doe.gov](mailto:stephen.korenkiewicz@rl.doe.gov)) or Michael Turner ([michael\\_j\\_turner@rl.gov](mailto:michael_j_turner@rl.gov))

Lifecycle Report Project Managers Meeting  
June 5, 2014  
Federal Building, PACE  
**Meeting Minutes Transmittal**

## **1.0 Administrative Items**

The list of attendees for the June 5, 2014, Lifecycle Report Project Managers Meeting (PMM) is provided as Attachment A. Action items were discussed during the PMM and current status is summarized in Attachment B. Any items that were agreed to be entered in the Administrative Record are listed and included in Attachment C.

### Approval of Previous Meeting Minutes:

Meeting minutes from the April 22, 2014, PMM were signed by the M-036-01 Project Managers; Stephen Korenkiewicz from RL, Melinda Brown from Ecology, and David Einan from EPA.

### Upcoming Meetings:

The Tri-Party Agreement (TPA) Quarterly Performance Report/Interagency Management Integration Team (IAMIT) meeting is scheduled for June 19, 2014. The next TPA PMM is scheduled for September 16, 2014.

### Attachments:

- Attachment A – List of Attendees
- Attachment B – Action Tracking List
- Attachment C – Administrative Record Items

## **2.0 Review of Lifecycle Report Status**

### Status of the 2014 Lifecycle Report:

The TPA Project Managers reviewed feedback received on the 2014 Lifecycle Report at the TPA PMM on June 5, 2014. The TPA Project Managers identified the feedback to be considered and incorporated into the 2015 Lifecycle Report.

### Status of the 2015 Lifecycle Report:

The TPA Project Managers agreed to remove the redundant schedule figures/graphics, as the schedule information is shown in other graphics and tables, and to include the TPA milestones tables in the 2015 report -- absent the milestone status (i.e., at risk, to be missed, etc.).

## **3.0 Action Items**

The TPA Project Managers updated the Action Tracking List in Attachment B. There are no action items on the Action Tracking List as of the June 5, 2014, Lifecycle Report PMM.



Lifecycle Report Project Managers Meeting  
June 5, 2014  
Federal Building, PACE  
**Meeting Minutes Transmittal**

**ATTACHMENT B – ACTION TRACKING LIST**

This Action Tracking List is current as of June 5, 2014, Lifecycle Report PMM.

<b>Action No.</b>	<b>Actionee</b>	<b>Action Description</b>	<b>Date Opened</b>	<b>Date Closed</b>	<b>Status Notes</b>

Lifecycle Report Project Managers Meeting  
June 5, 2014  
Federal Building, PACE  
**Meeting Minutes Transmittal**

**ATTACHMENT C – ADMINISTRATIVE RECORD ITEMS**

The following documents were identified to be entered into the Administrative Record, and have been included in this Attachment:

- April 22, 2014, Lifecycle Report Project Manager Meeting minutes.