





Change Number M-15-01-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date March 8, 2001									
Originator Bryan Foley, DOE		Phone 0055007 376-7087									
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager											
Change Title Extension of the Interim Milestone M-15-38A, "200-CW-1 Operable Unit Assessment Activities"											
Description/Justification of Change Tri-Party Agreement M-13 milestones were established under TPA change number M-13-97-01 for the submittal of RI/FS work plans (Draft A versions) for individual 200 Area source operable units. Milestone M-13-20 has been met by the submittal of Draft A work plan for the 200-CW-1 Gable Mountain/B Pond and Ditches Cooling Water Group Operable Unit. The 200-CW-1 Operable Unit work plan included a project schedule with target project milestones. Based on the work plan schedule, interim milestone M-15-38A for the submittal of the Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Feasibility Study and 216-B-3 Pond System RCRA TSD Unit Closure Plan and the Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA Permit Modification by November 30, 2001 was established under Federal Facility Agreement and Consent Order Change Control Form M-15-00-01. Based on recent regulatory and stakeholder comments received on the 200-CW-1 RI/FS Work Plan and 200-CW-1 Remedial Investigation Report, it has been requested that interim milestone M-15-38A be deferred to allow time for assessment of ecological impacts and to resolve conservation land-use exposure scenarios prior to completion of the FS/PP. Modifications to Existing Milestone M-15-38A Submit Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Feasibility Study and 216-B-3 Pond System RCRA TSD Unit Closure Plan and Submit Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA Permit Modification <div style="text-align: right;"> November 30, 2001 March 31, 2003  MAY 30 2001 EDMC </div>											
Impact of Change. Revision of interim milestone M-15-38A. Extension does not impact the Major M-15-00 milestone.											
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended											
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 40%; border-bottom: 1px solid black;"> W. Wade Ballard DOE W. W. Ballard </td> <td style="width: 15%; border-bottom: 1px solid black;"> 4/18/01 Date </td> <td style="width: 45%; border-bottom: 1px solid black;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="border-bottom: 1px solid black;"> N/A EPA D. R. Sherwood </td> <td style="border-bottom: 1px solid black;"> Date </td> <td style="border-bottom: 1px solid black;"> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="border-bottom: 1px solid black;">  Ecology </td> <td style="border-bottom: 1px solid black;"> 5/3/01 Date </td> <td style="border-bottom: 1px solid black;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> </table>			W. Wade Ballard DOE W. W. Ballard	4/18/01 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	N/A EPA D. R. Sherwood	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	 Ecology	5/3/01 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
W. Wade Ballard DOE W. W. Ballard	4/18/01 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
N/A EPA D. R. Sherwood	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
 Ecology	5/3/01 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									

DON'T SAY IT — Write It!

002200

DATE: May 14, 2001

FROM: E. J. Murphy-Fitch - A1-14

Telephone: 376-8868

TO:
W. W. Ballard A5-12
H. E. Bilson H0-12
M. L. Blazek ODOE
L. J. Cusack B5-18
C. E. Clark A5-15
G. A. Day H0-19
V. R. Dronen H0-09
D. A. Faulk B5-01
W. C. Floberg B3-53
B. L. Foley H0-12
J. D. Goodenough H0-12
J. B. Hebdon A5-12
J. S. Hertzell A1-14
M. C. Hughes H0-09
R. Jim YIN
O. S. Kramer A1-14
R. J. Landon H0-02
D. N. LaRue H0-11

T. E. Logan H0-09
R. C. McLeod H0-12
R. D. Morrison A1-14
E. J. Murphy-Fitch A1-14
W. J. O'Neil B3-53
J. Price B5-18
R. O. Puthoff A7-80
Rasmussen, J. H6-60
J. Richards CTUIR
D. R. Sherwood B5-01
E. R. Skinnarland B5-18
P. Sobotta Nez Perce
W. W. Soper B5-18
R. F. Stanley Olympia
A. E. Teimouri A5-15
J. K. Yerra A5-15
EDMC/Admin Record H6-08

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-15-01-01

Attached is approved Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Change Request M-15-01-01. This change request extends the completion date for Tri-Party Agreement Interim Milestone M-15-38A, 200-CW-1 Operable Unit Assessment Activities, 28 months (11/30/01 to 03/31/03).

NOTE:

If you would like to be removed from standard distribution for approved ER Change Requests, please let me know.

ejmf

Attachment