





**EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-62-14-02**

The U.S. Department of Energy, Office of River Protection (ORP) submitted TPA change control form M-62-14-02 (M-062-45-Item 3) to the Washington State Department of Ecology (Ecology) on January 30, 2015. Ecology failed to respond to ORP's change control form within the 14 day review period, which ended on February 13, 2015, constituting disapproval of the request. ORP initiated TPA dispute on February 20, 2015 via letter 15-TF-0014. Ecology provided response for their disapproval on March 12, 2015 via letter 15-NWP-036.

ORP and Ecology wish to continue discussions on this matter and to address this dispute at the TPA project manager level. Therefore, in accordance with HFFACO Article VIII, Paragraph 30, ORP and Ecology hereby agree to extend the period for dispute resolution at the TPA project manager level until August 1, 2016.

  
 Steve Pfaff  
 Project Manager  
 U.S. Department of Energy  
 Office of River Protection

6/20/2016  
 Date

  
 Dan McDonald  
 Project Manager  
 Washington State Department of Ecology

6-29-16  
 Date

cc:

G. Bohnee, NPT  
 R. Buck, Wanapum  
 R. Skeen, CTUIR  
 A. Smith, Ecology  
 S. Hudson, HAB  
 R. Jim, YN  
 J.T. Hamilton, WRPS  
 K. Niles, ODOE  
 R. E. Piippo, MSA

M.J. Turner, MSA  
 D. Rowland, YN  
 TPA Administrative Record (M-062-45-Item 3)  
 Environmental Portal

