



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

JAN 29 1992

92-TDB-012

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David B. Jansen
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711



Dear Messrs. Day and Jansen:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONES M-24-00, CALENDAR YEAR 1991

This letter is to inform you that the Tri-Party Agreement Milestone M-24-00, "Install Resource Conservation Recovery Act (RCRA) Groundwater Monitoring Wells ..., and 50 per year thereafter ..." and all its seven interim milestones due on December 31, 1991 were completed ahead of schedule. Fifty wells were finished on December 23, 1991, more than a week early. The Calendar Year 1991 well at the Low-Level Burial Grounds which was finished, despite technical difficulties, was sample ready on December 27, 1991 and will be counted for the 1991 program.

Interim milestones completed in December as a part of this effort include the following:

- M-24-12 "Install 18 additional RCRA Wells around Low-level Burial Grounds (69 total)," completed December 27, 1991
- M-24-14 "Install 4 additional RCRA Wells around the 100-D Ponds," completed December 23, 1991
- M-24-15 "Install 10 additional RCRA Wells around the Single-Shell Tanks (33 total)," completed December 21, 1991


Messrs. Day and Jansen
92-TDB-012

-2-

JAN 29 1992

Should you have any questions, please contact me on (509) 376-6798 or contact M. J. Furman, Waste Management Division, on (509) 376-7062.

Sincerely,



Steven H. Wisness
Hanford Project Manager

cc: R. E. Lerch, WHC
T. B. Veneziano, WHC

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
S. H. Wisness, 6-6798	P. T. Day, EPA D. B. Jansen, Ecology	Incoming:9200580 XREF:9250135D
Subject: COMPLETION OF HANFORD FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONES M-24-00, CALENDAR YEAR 1991		

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		S. L. Bradley	B3-06	
		L. C. Brown	H4-51	
		J. A. Diediker	L4-88	
		L. D. Dillon	L4-88	
		V. R. Dronen	R3-42	
		K. R. Fecht	H4-56	
		G. D. Forehand	B2-35	
		D. G. Horton	H4-56	
		J. F. Keller	R3-27	
		A. J. Knepp	H4-56	
		O. S. Kramer	B2-35	
		R. E. Lerch, Assignee	B2-35	
		H. E. McGuire, Level 1	B3-63	
		R. D. Morrison	B2-35	
		D. S. Takasumi	R3-27	
		R. R. Thompson	L4-88	
		T. C. Varljen	H5-27	
		T. B. Veneziano	B2-35	
		B. A. Williams	H4-56	
		R. D. Wojtasek	L4-92	
		EDMC	H4-22	