



0057158

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

02-RCA-0331

MAY 13 2002

Mr. Laurence E. Gadbois
Acting Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

RECEIVED
MAY 17 2002
EDMC

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONES

Approval of the River Corridor Tri-Party Agreement Change Requests on April 30, 2002, concluded the commitments made by the U.S. Department of Energy, Richland Operations Office, the State of Washington, Department of Ecology, and the U.S. Environmental Protection Agency (EPA) in October 2001. As it was intended in the Tri-Party Agreement Change Requests, four Tri-Party Agreement Interim Milestones were to be considered as "completed on schedule" following the conclusion and subsequent approval of the River Corridor Change Packages. Given that, the following milestones will be statused as complete:

- M-016-00F: Establish Date For Completion of all 100 Area Remedial Actions
(Tri-Party Agreement Change Request M-016-01-05)
- M-016-03A: Establish Date for Completion of all 300 Area Remedial Actions
(Tri-Party Agreement Change Request M-016-01-05)
- M-093-14: Initiate negotiations for the remaining surplus reactor disposition schedules
(Tri-Party Agreement Change Request M-093-01-02)
- M-093-15: Complete negotiations for the remaining surplus reactor disposition
schedules (Tri-Party Agreement Change Request M-093-01-02)

Addressees
02-RCA-0331

-2-

MAY 15 2002

If you have any questions, please contact Kevin Bazzell, Facility Transition Division, on (509) 373-0463, or Alex Teimouri, of my staff, on (509) 376-6222.

Sincerely,



Joel Hebdon, Director
Regulatory Compliance and Analysis Division

RCA:AET

cc: D. Bartus, EPA
L. J. Cusack, Ecology
R. Gay, CTUIR
M. L. Goldstein, EPA
J. S. Hertz, FH
M. C. Hughes, BHI
R. Jim, YN
O. S. Kramer, FH
D. N. LaRue, BHI
T. E. Logan, BHI
T. M. Martin, HAB
E. J. Murphy-Fitch, FH
K. Niles, Oregon Energy
P. Sobotta, NPT
R. F. Stanley, Ecology (Lacey)
M. Gearheard, EPA (Seattle)
Administrative Record