

TRI-PARTY AGREEMENT


0098514

Change Notice Number TPA-CN- 334	TPA CHANGE NOTICE FORM	Date: 3/2/2010
Document Number, Title, and Revision: DOE/RL-2005-16, Revision 0, Plutonium Finishing Plant Above-Grade Structures Waste Management Plan		Date Document Last Issued: April 2005
Originator: Ellen M. Mattlin		Phone: 509-376-2385

**Description of Change:**  
Waste Management Plan additions to the Removal Action Work Plan

E. M. Mattlin and F. R. Bond agree that the proposed change  
**DOE** **Lead Regulatory Agency**  
 modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, *Documentation and Records*, and not Chapter 12.0, *Changes to the Agreement*.

Document eliminated and requirements incorporated into applicable Removal Action Work Plans



Note: Affected page numbers - All

**Justification and Impacts of Change:**

The proposed changes incorporate all substantive elements from the stand alone waste management plan (DOE/RL-205-16) into the removal action work plan Facility Deactivation as is the current documentation practices. The action will clarify applicable requirements, reduce redundancy and reduce unnecessary administrative burden associated with multiple documents. Applicable waste management practices are identified in section 4.2. of the applicable removal action work plan.

Approvals: <u>Ellen Mattlin</u> DOE Project Manager	<u>3/2/10</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved  <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
EPA Project Manager <u>F. R. Bond</u> Ecology Project Manager	<u>3/2/10</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved