

START

0029866

Change Number M-03-93-01B	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 6/16/93
------------------------------	---	-----------------

Originator S. H. Wisness	Phone 376-6798
-----------------------------	-------------------

Class of Change
 I - Signatories II - Project Manager III - Unit Manager

Change Title TEMPORARY SUSPENSION OF INTERIM MILESTONE M-03-05, "INITIATE CONSTRUCTION OF THE VITRIFICATION BUILDING FOUNDATION"

Description/Justification of Change This change package documents an extension of the deadline established by interim milestone M-03-05, "Initiate construction of the vitrification building foundation." This extension has been granted pursuant to Article XL (Extensions) of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement), and will remain in effect from March 31, 1993, through September 30, 1993. The parties recognize that a delay in the start of vitrification plant construction will result in a corresponding six-month delay in the start of hot operations (source: Agreement In Principle dated March 31, 1993). The parties agree that the balance of M-03-00 interim milestones will be addressed during negotiations occurring during the summer of 1993.

Number	Milestone	Current Date	New Date
M-03-05	Initiate Construction of the Vitrification Building Foundation	03/31/93	09/30/93

Letters dated May 12, 1993 from the State of Washington Department of Ecology and May 24, 1993 from the U.S. Environmental Protection Agency to James D. Bauer on this subject are an attachment to this change request.

Impact of Change milestones: This change request does not impact any other milestones outside of M-03-05
MJD

Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan Appendix D and HWVP project documentation and schedules.

Approvals	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
DOE <i>S. H. Wisness</i>	Date 8/3/93
EPA <i>George C. Weyer</i>	Date 8/3/93
Ecology <i>Karen Stanley</i>	Date 8/3/93



9312975.1930

SHW