



U.S. Department of Energy

**Office of River Protection**

P.O. Box 450  
Richland, Washington 99352

0060021

03-ED-126

AUG 04 2003

Mr. Michael A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
1315 W. Fourth Avenue  
Kennewick, Washington 99336

Dear Mr. Wilson:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) MILESTONE M-62-07A, "INITIAL ERECTION OF LAW STRUCTURAL STEEL IN THE VITRIFICATION FACILITY"

This letter notifies the State of Washington Department of Ecology that HFFACO Milestone M-62-07A is complete. Structural Steel Columns in the -21 ft. level of the Low-Activity Waste building were set on Thursday, July 24, 2003, completing the milestone before its scheduled due date of October 30, 2003.

If you have any questions, please contact John Eschenberg, Office of the Assistant Manager for Waste Treatment and Immobilization Plant, (509) 376-3681.

Sincerely,

  
Roy J. Schepens  
Manager

ED:JER

cc: L. J. Cusack, Ecology  
S. L. Dahl, Ecology  
J. L. Hensley, Ecology  
J. S. Hertzler, FHI  
T. L. Martin, HAB  
J. L. Hanson, INNOV  
P. Sobotta, NPT  
K. Niles, Oregon Energy  
R. Vinson, PEC  
R. Jim, YN  
Administrative Record  
Environmental Portal, LMSI

**RECEIVED**  
AUG 08 2003  
**EDMC**