

START

9513335.1256

0040519

Final

Meeting Minutes Transmittal/Approval
Unit Manager's Meeting: 200-BP-1 Operable Unit
2440 Stevens Center Place, Room 1200, Richland, Washington
January 19, 1995

FROM/APPROVAL: Bryan J. Foley Date 2/16/95
Bryan Foley, 200-BP-1 Unit Manager, RL (H4-83)

APPROVAL: Paul R. Beaver Date 2-16-95
Paul R. Beaver, 200-BP-1 Unit Manager, EPA (B5-01)

APPROVAL: Fenggang Ma Date 2/16/95
Fenggang Ma, 200-BP-1 Unit Manager, WA Department of Ecology

Meeting Minutes are attached. Minutes are comprised of the following:

- Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
 - Attachment #2 - Attendance List
 - Attachment #3 - Agenda for the Meeting
 - Attachment #4 - Status of Action Items
-

Prepared by: Kay Kimmel Date: 2/16/95
Jim Consort, Kay Kimmel, GSSC (B1-42)

Concurrence by: Joe Zoghbi Date: 2/16/95
Joe Zoghbi, BHI Project Manager - 200 Areas (H4-79)



Attachment #1**Meeting Summary and Summary of Commitments and Agreements
Unit Manager's Meeting: 200-BP-1 Operable Unit
January 19, 1995****1. SIGNING OF THE PREVIOUS 200-BP-1 MEETING MINUTES:**

Minutes from the previous meeting were not available for signature.

2. ACTION ITEM UPDATE: (See Attachment 4 for status)

2BP1.57 Still Open.

3. NEW ACTION ITEMS (INITIATED January 19, 1995):

No new action items

4. INFORMATION ITEMS:

- RL Unit Manager - Bryan Foley opened with agenda changes - he is now the RL Unit Manager for source Operable Units.
- Status of Activities for 200-BP-1 - Mark Buckmaster presented the 200-BP-1 Operable Unit status (see Attachment #3). Additional information is provided in the following paragraphs.
- Prototype Barrier Status - The 200-BP-1 Record Of Decision will be issued by EPA in approximately two months; the ERDF ROD will be signed by EPA 20 January 1995, EPA contends that the placement of the ERDF barrier will not prevent the Indians from using the land; the Indians do not agree. EPA has given the river and the groundwater a higher priority than the issue of Indian land use; February 10 is deadline for Indians to respond. EPA believes that plans for the Prototype Barrier ROD can be initiated by next month.

200 Aggregate Area Unit Manager's Meeting
 Official Attendance Record
 January 19, 1995

Please print clearly and use black ink

PRINTED NAME	ORGANIZATION	O.U. ROLE	MSIN	TELEPHONE
MA Buckmaster	BHI	Team Lead	H6-01	6-1792
J. Cozzari	Dunn & Moore / CSSC	RL Support	B1-42	9463694
B. L. Foley	DOE-RL	UMM	H4-83	3767087
S. FRIEDMAN	Ecology	um		736-3026
D. Sickle	BHI	Support	H4-79	(509)-375-9422
Dennis Faulk	EPA	um	BS-01	509-376-8631
Dina Murphy	DOE-RL	EPA TPA	AS-15	373-9851
George C Hancock III	BHI	Source OU TRAIL LEAD	H6-07	376-1994
RO VINSON	BHI	Reg SPT	-	(303)688-2540
K R Porter	ITH	200 GW Task lead	H6-01	376-4650
G. L. HASTA	ITH	200-BP-5 LEAD	H6-04	376-0763
W.E. LUM II	USGS	EPA Support		2065936510
KAY KIMMEL	MACTEC	RL SUPPORT	B1-42	5099463692
Donna Wancik	RL	UMM	H4-83	376-5778
Michael Truex	PNL	Tech Demon	P7-41	372-1220
Keith Holliday	Ecology	OU manager		736-3030
HASSAN EL-BIETAR	BHI	COORD.(TPA)	H4-79	373-9124
Saleem Farooqui	Dunn & Moore / Mactec	RL sup.	K8-5D	372-4023
MIKE BAKER	ITH	200-BP-5 ASST. LEAD	H6-04	373-6862
Dave Erb	ITH	200-BP-5 Lead	H6-01	372-1402
Sean Driggers	ITH	200-2P-2 Lead	H6-01	372-3493

200-BP-1 UNIT MANAGERS MEETING AGENDA
January 19, 1995
8:30-8:45
2440 Stevens, Room 1200

Action Items:

Prototype Barrier Status:

- o PNL continues testing and monitoring activities. Current activities include: surface topography surveys, surface moisture surveys, neutron probes, water infiltration and runoff, wind erosion, and vegetation analysis.

Record of Decision:

- o Tri-Party Agreement change request M-15-93-01 (1/3/94) establishes a target milestone for EPA to issue a ROD by 6/1/94 for 200-BP-1.
- o Request written response from EPA and Ecology for delays in issuing a ROD for 200-BP-1 OU.

**Attachment #4
Action Item Status List
Unit Manager's Meeting: 200-BP-1 Operable Unit
January 19, 1995**

ITEM NO.	ACTION	STATUS
2BP1.57	Obtain firm dates from the EPA for issuing the Proposed Plan and the Record of Decision on 200-BP-1 Operable Unit. Action: Donna Wanek.	Open 09/28/94

Distribution

Unit Manager's Meeting: 200-BP-1 Operable Unit
January 19, 1995

Bryan Foley DOE-RL, PRD (H4-83)
 Mary Harmon DOE-HQ (EM-442)
 Richard Person DOE-HQ (EM-442)

Paul Beaver 200-BP-1 Operable Unit Manager, EPA (B5-01)
 Bill Lum, USGS Support to EPA
 Jim Pankanin, PRC Support to EPA

Fenggang Ma 200-BP-1 Operable Unit Manager, WDOE (Kennewick)
 Larry Goldstein WDOE (Lacey)

Lynn Albin Washington Dept. of Health
 Joe Zoghbi BHI (H4-79)
 Mark Buckmaster BHI (H6-03)
 Diana Sickle BHI (H4-79)
 200-BP-1 RI Project File (H6-08)
 Doug Dunster Golder Associates, Support to BHI
 Alvina Goforth BHI (H6-08)
 R. Scott Hajner BHI (H4-79)
 Andrea Hopkins BHI (H4-79)
 Tom Page (Please route to:) PNL (K1-31)
 Cheryl Thornhill PNL (K1-19) Steve Slate PNL (K1-19)
 Mark Hanson PNL (K1-51) Bill Stillwell PNL (K1-30)
 ~~Roy Gephart PNL (K1-22)~~ ^{mg} Ben Johnson PNL (K1-78)

Ralph O. Patt Oregon Water Resources Department
 K. Kimmel GSSC (B1-42)

Original Sent To: ADMINISTRATIVE RECORD: 200-BP-1; Care of EDMC, WHC (H6-08)

Please inform Kay Kimmel (946-3692) GSSC-Dames & Moore (B1-42) of deletions or additions to the distribution list. Last updated 02/15/95.